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SECTION I 

INVITATION FOR TENDERS 

 

TENDER NO.: 

PROPOSED RENOVATION OF 9NO. CLASSROOMS 

 

The KSM WEST NG-CDF invites all eligible contractors to bid for the Works. Bidders must 

provide certified copies of a certificate of incorporation and current tax compliance certificate, sworn 

affidavit on litigation history, proof of Registrations and any other requirement as per the advert.                                                                                                                                               

The complete set of tender documents are available in the website at no cost or can be purchased at a 

cost of Kshs. 1000. 

Completed tender documents are to be enclosed in plain sealed envelopes, clearly marked with the 

Tender Number and Title of the Tender applied for and be deposited in the tender Box provided at 

the NG-CDF OFFICES and be addressed to: 

FUNDS ACCOUNT MANAGER 

KISUMU WEST NGCDF 

P.O.  BOX 3652-40100, KISUMU. 

so as to be received on or before …………………………………………………  

Tenders will be opened immediately thereafter in the presence of the tenderers representatives who 

choose to attend at the boardroom. Canvassing will lead to automatic disqualification. All queries 

regarding this tender must be in writing to the undersigned. 

Note: There shall be mandatory pre-tender site visit to be held on a date to specified in the tender 

advertisement                                                                                                                                                  

Bidders will be required to obtain a certificate of attendance and attach it to the tender documents as 

proof of attendance. The certificate will be part of the mandatory conditions in evaluation of the 

tender.   

 

FUNDS ACCOUNT MANAGER                                                                                                  

KISUMU WEST NG-CDF. 
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INSTRUCTIONS TO TENDERERS 

 

1. General/Eligibility/Qualifications/Joint venture/Cost of tendering 

 

1.1 The Employer as defined in the Appendix to Conditions of Contract invites tenders 

for Works Contract as described in the tender documents. The successful tenderer 

will be expected to complete the Works by the Intended Completion Date specified 

in the tender documents. 

 

1.2 All tenderers shall provide the Qualification Information, a statement that the 

tenderer (including all members of a joint venture and subcontractors) is not 

associated, or has not been associated in the past, directly or indirectly, with the 

Consultant or any other entity that has prepared the design, specifications, and other 

documents for the project or being proposed as Project Manager for the Contract. A 

firm that has been engaged by the Employer to provide consulting services for the 

preparation or supervision of the Works, and any of its affiliates, shall not be eligible 

to tender. 

 

1.3 All tenderers shall provide in the Form of Tender and Qualification Information, a 

preliminary description of the proposed work method and schedule, including 

drawings and charts, as necessary. 

 

1.4 In the event that pre-qualification of potential tenderers has been undertaken, only 

tenders from pre-qualified tenderers will be considered for award of Contract. These 

qualified tenderers should submit with their tenders any information updating their 

original pre-qualification applications or, alternatively, confirm in their tenders that 

the originally submitted pre-qualification information remains essentially correct as 

of the date of tender submission. 

 

1.5 Where no pre-qualification of potential tenderers has been done, all tenderers shall 

include the following information and documents with their tenders, unless otherwise 

stated: 

 

(a) copies of original documents defining the constitution or legal status, place of 

registration, and principal place of business; written power of attorney of the 

signatory of the tender to commit the tenderer: 

 

(b) total monetary value of construction work performed for each of the last five 

years: 

 

(c) experience in works of a similar nature and size for each of the last five 

years, and details of work under way or contractually committed; and names 

and addresses of clients who may be contacted for further information on 

these contracts; 

 

(d) major items of construction equipment proposed to carry out the Contract and 

an undertaking that they will be available for the Contract. 



6  

(e) qualifications and experience of key site management and technical personnel 

proposed for the Contract and an undertaking that they shall be available for 

the Contract. 

 

(f) reports on the financial standing of the tenderer, such as profit and loss 

statements and auditor‟s reports for the past five years; 

 

(g) evidence of adequacy of working capital for this Contract (access to line(s) of 
credit and availability of other financial resources); 

 

(h) authority to seek references from the tenderer‟s bankers; 

 

(i) information regarding any litigation, current or during the last five years, in 

which the tenderer is involved, the parties concerned and disputed amount; 

and 

 

(j) proposals for subcontracting components of the Works amounting to more 

than 10 percent of the Contract Price. 

 

1.6 Tenders submitted by a joint venture of two or more firms as partners shall comply 

with the following requirements, unless otherwise stated: 

 

(a) the tender shall include all the information listed in clause 1.5 above for each 

joint venture partner; 

 

(b) the tender shall be signed so as to be legally binding on all partners; 

 
(c) all partners shall be jointly and severally liable for the execution of the 

Contract in accordance with the Contract terms; 

 

(d) one of the partners will be nominated as being in charge, authorised to incur 

liabilities, and receive instructions for and on behalf of all partners of the 

joint venture; and 

 

(e) the execution of the entire Contract, including payment, shall be 

done exclusively with the partner in charge. 

 

1.7 To qualify for award of the Contract, tenderers shall meet the following minimum 

qualifying criteria; 

 

(a) annual volume of construction work of at least 2.5 times the estimated annual 

cashflow for the Contract; 

 

(b) experience as main contractor in the construction of at least two works of a 

nature and complexity equivalent to the Works over the last 10 years (to comply 

with this requirement, works cited should be at least 70 percent complete); 

 

(c) proposals for the timely acquisition (own, lease, hire, etc.) of the essential 

equipment listed as required for the Works; 
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(d) Contract Manager with at least five years‟ experience in works of an equivalent 

nature and volume, including no less than three years as Manager; and 

 

(e) liquid assets and/or credit facilities, net of other contractual commitments and 

exclusive of any advance payments which may be made under the Contract, of 

no less than 4 months of the estimated payment flow under this Contract. 

 

1.8 The figures for each of the partners of a joint venture shall be added together to 
determine the tenderer‟s compliance with the minimum qualifying criteria of clause 

1.7 (a) and (e); however, for a joint venture to qualify, each of its partners must meet 

at least 25 percent of minimum criteria 1.7 (a), (b) and (e) for an individual tenderer, 

and the partner in charge at least 40 percent of those minimum criteria. Failure to 

comply with this requirement will result in rejection of the joint venture‟s tender. 

Subcontractors‟ experience and resources will not be taken into account in 

determining the tenderer‟s compliance with the qualifying criteria, unless otherwise 

stated. 

 

1.9 Each tenderer shall submit only one tender, either individually or as a partner in a 

joint venture. A tenderer who submits or participates in more than one tender (other 

than as a subcontractor or in cases of alternatives that have been permitted or 

requested) will cause all the proposals with the tenderer‟s participation to be 

disqualified. 

 

1.10 The tenderer shall bear all costs associated with the preparation and submission of 

his tender, and the Employer will in no case be responsible or liable for those costs. 

 

1.11 The tenderer, at the tenderer‟s own responsibility and risk, is encouraged to visit and 

examine the Site of the Works and its surroundings, and obtain all information that 

may be necessary for preparing the tender and entering into a contract for 

construction of the Works. The costs of visiting the Site shall be at the tenderer‟s 

own expense. 

 

1.12 The procuring entity‟s employees, committee members, board members and their 

relative (spouse and children) are not eligible to participate in the tender. 

 

1.13 The price to be changed for the tender document shall not exceed Kshs.1,000/= 

 

1.14 The procuring entity shall allow the tenderer to review the tender document free of 

charge before purchase. 

 
 

2. Tender Documents 

 

2.1 The complete set of tender documents comprises the documents listed below and any 

addenda issued in accordance with Clause 2.4. 

 

(a) These Instructions to Tenderers 

(b) Form of Tender and Qualification Information 

(c) Conditions of Contract 
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(d) Appendix to Conditions of Contract 

(e) Specifications 

(f) Drawings 

(g) Bills of Quantities 

(h) Forms of Securities 

2.2 The tenderer shall examine all Instructions, Forms to be filled and Specifications in 

the tender documents. Failure to furnish all information required by the tender 

documents, or submission of a tender not substantially responsive to the tendering 

documents in every respect will be at the tenderer‟s risk and may result in rejection 

of his tender. 

2.3 A prospective tenderer making an inquiry relating to the tender documents may 

notify the Employer in writing or by cable, telex or facsimile at the address indicated 

in the letter of invitation to tender. The Employer will only respond to requests for 

clarification received earlier than seven days prior to the deadline for submission of 

tenders. Copies of the Employer‟s response will be forwarded to all persons issued 

with tendering documents, including a description of the inquiry, but without 

identifying its source. 

2.4 Before the deadline for submission of tenders, the Employer may modify the 

tendering documents by issuing addenda. Any addendum thus issued shall be part of 

the tendering documents and shall be communicated in writing or by cable, telex or 

facsimile to all tenderers. Prospective tenderers shall acknowledge receipt of each 

addendum in writing to the Employer. 

2.5 To give prospective tenderers reasonable time in which to take an addendum into 

account in preparing their tenders, the Employer shall extend, as necessary, the 

deadline for submission of tenders, in accordance with Clause 4.2 here below. 
 

3. Preparation of Tenders 

3.1 All documents relating to the tender and any correspondence shall be in English 

language. 

 

3.2 The tender submitted by the tenderer shall comprise the following: 

(a) These Instructions to Tenderers, Form of Tender, Conditions of Contract, 

Appendix to Conditions of Contract and Specifications; 

(b) Tender Security; 

(c) Priced Bill of Quantities ; 

(d) Qualification Information Form and Documents; 

(e) Alternative offers where invited; and 

(f) Any other materials required to be completed and submitted by the tenderers. 
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3.3 The tenderer shall fill in rates and prices for all items of the Works described in the 

Bill of Quantities. Items for which no rate or price is entered by the tenderer will not 

be paid for when executed and shall be deemed covered by the other rates and prices 

in the Bill of Quantities. All duties, taxes, and other levies payable by the Contractor 

under the Contract, or for any other cause relevant to the Contract, as of 30 days 

prior to the deadline for submission of tenders, shall be included in the tender price 

submitted by the tenderer. 

 

3.4 The rates and prices quoted by the tenderer shall only be subject to adjustment 
during the performance of the Contract if provided for in the Appendix to Conditions 

of Contract and provisions made in the Conditions of Contract. 

 

3.5 The unit rates and prices shall be in Kenya Shillings. 

 

3.6 Tenders shall remain valid for a period of Ninety (90) days from the date of 

submission. However in exceptional circumstances, the Employer may request that 

the tenderers extend the period of validity for a specified additional period. The 

request and the tenderers‟ responses shall be made in writing. A tenderer may refuse 

the request without forfeiting the Tender Security. A tenderer agreeing to the request 

will not be required or permitted to otherwise modify the tender, but will be required 

to extend the validity of Tender Security for the period of the extension, and in 

compliance with Clause 3.7 - 3.11 in all respects. 

 

3.7 The tenderer shall furnish, as part of the tender, a Tender Security in the amount and 

form specified in the appendix to invitation to tenderers. This shall be in the amount 

not exceeding 2 percent of the tender price 

 

3.8 The format of the Tender Security should be in accordance with the form of Tender 

Security included in Section G - Standard forms or any other form acceptable to the 

Employer. Tender Security shall be valid for 30 days beyond the validity of the 

tender. 

 

3.9 Any tender not accompanied by an acceptable Tender Security shall be rejected. The 

Tender Security of a joint venture must define as “Tenderer” all joint venture 

partners and list them in the following manner: a joint venture consisting 

of”…………”,”…………”,and “ ............... ”. 

 

3.10 The Tender Securities of unsuccessful tenderers will be returned within 28 days of 

the end of the tender validity period specified in Clause 3.6. 

 

3.11 The Tender Security of the successful tenderer will be discharged when the tenderer 

has signed the Contract Agreement and furnished the required Performance Security. 

 

3.12 The Tender Security may be forfeited 

 

(a) if the tenderer withdraws the tender after tender opening during the period of 

tender validity; 
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(b) if the tenderer does not accept the correction of the tender price, pursuant to 

Clause 5.7; 

 

(c) in the case of a successful tenderer, if the tenderer fails within the specified 

time limit to: 

 

(i) sign the Agreement, or 

 

(ii) furnish the required Performance Security. 

 

3.13 Tenderers shall submit offers that comply with the requirements of the tendering 

documents, including the basic technical design as indicated in the Drawings and 

Specifications. Alternatives will not be considered, unless specifically allowed in the 

invitation to tender. If so allowed, tenderers wishing to offer technical alternatives to 

the requirements of the tendering documents must also submit a tender that complies 

with the requirements of the tendering documents, including the basic technical 

design as indicated in the Drawings and Specifications. In addition to submitting the 

basic tender, the tenderer shall provide all information necessary for a complete 

evaluation of the alternative, including design calculations, technical specifications, 

breakdown of prices, proposed construction methods and other relevant details. 

Only the technical alternatives, if any, of 

the lowest evaluated tender conforming to the basic technical requirements shall be 

considered. 

 

3.14 The tenderer shall prepare one original of the documents comprising the tender 

documents as described in Clause 3.2 of these Instructions to Tenderers, bound with 

the volume containing the Form of Tender, and clearly marked “ORIGINAL”. In 

addition, the tenderer shall submit copies of the tender, in the number specified in the 

invitation to tender, and clearly marked as “COPIES”. In the event of discrepancy 

between them, the original shall prevail. 

 

3.15 The original and all copies of the tender shall be typed or written in indelible ink and 

shall be signed by a person or persons duly authorised to sign on behalf of the 

tenderer, pursuant to Clause 1.5 (a) or 1.6 (b), as the case may be. All pages of the 

tender where alterations or additions have been made shall be initialled by the person 

or persons signing the tender. 

 

3.16 Clarification of tenders shall be requested by the tenderer to be received by the 

procuring entity not later than 7 days prior to the deadline for submission of tenders. 

 

3.17 The procuring entity shall reply to any clarifications sought by the tenderer within 3 

days of receiving the request to enable the tenderer to make timely submission of its 

tender. 

 

3.18 The tender security shall be in the amount of 0.5 – 2 per cent of the tender price. 
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4. Submission of Tenders 

 

4.1 The tenderer shall seal the original and all copies of the tender in two inner 

envelopes and one outer envelope, duly marking the inner envelopes as 

“ORIGINAL” and “COPIES” as appropriate. The inner and outer envelopes shall: 

 

(a) be addressed to the Employer at the address provided in the invitation to 

tender; 

 

(b) bear the name and identification number of the Contract as defined in the 

invitation to tender; and 

 

(c) provide a warning not to open before the specified time and date for tender 

opening. 

 

4.2 Tenders shall be delivered to the Employer at the address specified above not later 

than the time and date specified in the invitation to tender. However, the Employer 

may extend the deadline for submission of tenders by issuing an amendment in 

accordance with Sub-Clause 2.5 in which case all rights and obligations of the 

Employer and the tenderers previously subject to the original deadline will then be 

subject to the new deadline. 

 

4.3 Any tender received after the deadline prescribed in clause 4.2 will be returned to the 

tenderer un-opened. 

 

4.4 Tenderers may modify or withdraw their tenders by giving notice in writing before 

the deadline prescribed in clause 4.2. Each tenderer‟s modification or withdrawal 

notice shall be prepared, sealed, marked, and delivered in accordance with clause 

3.13 and 4.1, with the outer and inner envelopes additionally marked 
“MODIFICATION” and “WITHDRAWAL”, as appropriate. No tender may be 

modified after the deadline for submission of tenders. 

 

4.5 Withdrawal of a tender between the deadline for submission of tenders and the 

expiration of the period of tender validity specified in the invitation to tender or as 

extended pursuant to Clause 3.6 may result in the forfeiture of the Tender Security 

pursuant to Clause 3.12. 

 

4.6 Tenderers may only offer discounts to, or otherwise modify the prices of their 

tenders by submitting tender modifications in accordance with Clause 4.4 or be 

included in the original tender submission. 

 

5. Tender Opening and Evaluation 

 

5.1 The tenders will be opened by the Employer, including modifications made pursuant 

to Clause 4.4, in the presence of the tenderers‟ representatives who choose to attend 

at the time and in the place specified in the invitation to tender. Envelopes marked 

“WITHDRAWAL” shall be opened and read out first. Tenderers‟ and Employer‟s 

representatives who are present during the opening shall sign a register evidencing 

their attendance. 
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5.2 The tenderers‟ names, the tender prices, the total amount of each tender and of any 

alternative tender (if alternatives have been requested or permitted), any discounts, 

tender modifications and withdrawals, the presence or absence of Tender Security, 

and such other details as may be considered appropriate, will be announced by the 

Employer at the opening. Minutes of the tender opening, including the information 

disclosed to those present will be prepared by the Employer. 

 

5.3 Information relating to the examination, clarification, evaluation, and comparison of 

tenders and recommendations for the award of Contract shall not be disclosed to 

tenderers or any other persons not officially concerned with such process until the 

award to the successful tenderer has been announced. Any effort by a tenderer to 

influence the Employer‟s officials, processing of tenders or award decisions may 

result in the rejection of his tender. 

 

5.4 To assist in the examination, evaluation, and comparison of tenders, the Employer at 

his discretion, may ask any tenderer for clarification of the tender, including 

breakdowns of unit rates. The request for clarification and the response shall be in 

writing or by cable, telex or facsimile but no change in the price or substance of the 

tender shall be sought, offered, or permitted except as required to confirm the 

correction of arithmetic errors discovered in the evaluation of the tenders in 

accordance with Clause 5.7. 

 

5.5 Prior to the detailed evaluation of tenders, the Employer will determine whether each 

tender (a) meets the eligibility criteria defined in Clause 1.7;(b) has been properly 

signed; (c) is accompanied by the required securities; and (d) is substantially 

responsive to the requirements of the tendering documents. A substantially 

responsive tender is one which conforms to all the terms, conditions and 

specifications of the tendering documents, without material deviation or reservation. 

A material deviation or reservation is one (a) which affects in any substantial way 

the scope, quality, or performance of the works; (b) which limits in any substantial 

way, inconsistent with the tendering documents, the Employer‟s rights or the 

tenderer‟s obligations under the Contract; or (c) whose rectification would affect 

unfairly the competitive position of other tenderers presenting substantially 

responsive tenders. 

 

5.6 If a tender is not substantially responsive, it will be rejected, and may not 

subsequently be made responsive by correction or withdrawal of the nonconforming 

deviation or reservation. 

 

5.7 Tenders determined to be substantially responsive will be checked for any arithmetic 

errors. Errors will be corrected as follows: 

 
 

(a) where there is a discrepancy between the amount in figures and the amount in 

words, the amount in words will prevail; and 
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(b) where there is a discrepancy between the unit rate and the line item total 

resulting from multiplying the unit rate by the quantity, the unit rate   as 

quoted will prevail, unless in the opinion of the Employer, there is an obvious 

typographical error, in which case the adjustment will be made to the entry 

containing that error. 

 

(c) In the event of a discrepancy between the tender amount as stated in the Form 
of Tender and the corrected tender figure in the main summary of the Bill of 

Quantities, the amount as stated in the Form of Tender shall prevail. 

 

(d) The Error Correction Factor shall be computed by expressing the difference 

between the tender amount and the corrected tender sum as a percentage of 

the corrected Builder‟s Work (i.e. Corrected tender sum less P.C. and 

Provisional Sums) 

 

(e) The Error Correction Factor shall be applied to all Builder‟s Work (as a 

rebate or addition as the case may be) for the purposes of valuations for 

Interim Certificates and valuation of variations. 

 

(f) the amount stated in the tender will be adjusted in accordance with the above 

procedure for the correction of errors and, with concurrence of the tenderer, 

shall be considered as binding upon the tenderer. If the tenderer does not 

accept the corrected amount, the tender may be rejected and the Tender 

Security may be forfeited in accordance with clause 3.12. 

 

5.8 The Employer will evaluate and compare only the tenders determined to be 

substantially responsive in accordance with Clause 5.5. 

 

5.9 In evaluating the tenders, the Employer will determine for each tender the evaluated 
tender price by adjusting the tender price as follows: 

 

(a) making any correction for errors pursuant to clause 5.7; 

 

(b) excluding provisional sums and the provision, if any, for contingencies in the 

Bill of Quantities, but including Dayworks where priced competitively. 

 

(c) making an appropriate adjustment for any other acceptable variations, 

deviations, or alternative offers submitted in accordance with clause 3.12; 

and 

 

(d) making appropriate adjustments to reflect discounts or other price 

modifications offered in accordance with clause 4.6 

 

5.10 The Employer reserves the right to accept or reject any variation, deviation, or 

alternative offer. Variations, deviations, and alternative offers and other factors 

which are in excess of the requirements of the tender documents or otherwise result 

in unsolicited benefits for the Employer will not be taken into account in tender 

evaluation. 
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5.11 The tenderer shall not influence the Employer on any matter relating to his tender 

from the time of the tender opening to the time the Contract is awarded. Any effort 

by the Tenderer to influence the Employer or his employees in his decision on tender 

evaluation, tender comparison or Contract award may result in the rejection of the 

tender. 

 

5.12 Firms incorporated in Kenya where indigenous Kenyans own 51% or more of the 

share capital shall be allowed a 10% preferential bias provided that they do not sub- 

contract work valued at more than 50% of the Contract Price excluding Provisional 

Sums to a non-indigenous sub-contractor. 

 

6. Award of Contract 

 

6.1 Subject to Clause 6.2, the award of the Contract will be made to the tenderer whose 

tender has been determined to be substantially responsive to the tendering documents 

and who has offered the lowest evaluated tender price, provided that such tenderer 

has been determined to be (a) eligible in accordance with the provision of Clauses 

1.2, and (b) qualified in accordance with the provisions of clause 1.7 and 1.8. 

 

6.2 Notwithstanding clause 6.1 above, the Employer reserves the right to accept or reject 

any tender, and to cancel the tendering process and reject all tenders, at any time 

prior to the award of Contract, without thereby incurring any liability to the affected 

tenderer or tenderers or any obligation to inform the affected tenderer or tenderers of 

the grounds for the action. 

 

6.3 The tenderer whose tender has been accepted will be notified of the award prior to 

expiration of the tender validity period in writing or by cable, telex or facsimile. 

This notification (hereinafter and in all Contract documents called the “Letter of 

Acceptance”) will state the sum (hereinafter and in all Contract documents called the 

“Contract Price”) that the Employer will pay the Contractor in consideration of the 

execution, completion, and maintenance of the Works by the Contractor as 

prescribed by the Contract. At the same time the other tenderers shall be informed 

that their tenders have not been successful. 

 

The contract shall be formed on the parties signing the contract. 

 

6.4 The Agreement will incorporate all agreements between the Employer and the 

successful tenderer. Within 14 days of receipt the successful tenderer will sign the 

Agreement and return it to the Employer. 

 

6.5 Within 21 days after receipt of the Letter of Acceptance, the successful tenderer shall 

deliver to the Employer a Performance Security in the amount stipulated in the 

Appendix to Conditions of Contract and in the form stipulated in the Tender 

documents. The Performance Security shall be in the amount and specified form 

 

6.6 Failure of the successful tenderer to comply with the requirements of clause 6.5 shall 

constitute sufficient grounds for cancellation of the award and forfeiture of the 

Tender Security. 
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6.7 Upon the furnishing by the successful tenderer of the Performance Security, the 

Employer will promptly notify the other tenderers that their tenders have been 

unsuccessful. 

 

6.8 Preference where allowed in the evaluation of tenders shall not be allowed for 

contracts not exceeding one year (12 months) 

 

6.9 The tender evaluation committee shall evaluate the tender within 15 days of the 
validity period from the date of opening the tender. 

 

6.10 The parties to the contract shall have it signed within 30 days from the date of 

notification of contract award unless there is an administrative review request. 

 

6.11 Contract price variations shall not be allowed for contracts not exceeding one year 

(12 months) 

 

6.12 Where contract price variation is allowed, the variation shall not exceed 15% of the 

original contract price. 

 

6.13 Price variation request shall be processed by the procuring entity within 30 days of 

receiving the request. 

 

6.14 The procuring entity may at any time terminate procurement proceedings before 

contract award and shall not be liable to any person for the termination. 

 

6.15 The procuring entity shall give prompt notice of the termination to the tenderers and 

on request give its reasons for termination within 14 days of receiving the request 

from any tenderer. 

 

6.16 A tenderer who gives false information in the tender document about its qualification 
or who refuses to enter into a contract after notification of contract award shall be 

considered for debarment from participating in future public procurement. 

 

7. Corrupt and Fraudulent practices 

 

7.1 The procuring entity requires that tenderers observe the highest standards of ethics 

during procurement process and execution of contracts. A tenderer shall sign a 

declaration that s/he has not and will not be involved in corrupt and fraudulent 

practices. 
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APPENDIX TO INSTRUCTIONS TO TENDERERS 

 

Notes on the Appendix to Instructions to Tenderers 

 
The following appendix to instructions to tenderers shall complement or amend the 

provisions of the instructions to tenderers (Section II). Wherever there is a conflict between 

the provisions of the instructions to tenderers and the provisions of the appendix, the 

provisions of the appendix herein shall prevail over those of the instructions to tenderers. 

(Complete as appropriate) 

 
No. Instructions to 

Tenderers 

Reference 
Clause 

Particulars of Appendix to Instructions to Tenderers 

1 1.1 “Employer” means KSM WEST NG-CDF 

2 1.4 Prequalification: Procurement shall be based on post qualification method 

and tenderers should comply with all tender requirements to be 

considered for award. 

3 1.5 Information and documents: Tenderers should in addition, provide copies 

of the following documents or as per the advert;- 

i) Valid Tax Compliance Certificate 

ii) Valid Trading License/Single Business permit 

iii) Dully filled, signed and stamped form of tender 

iv) Completion of Confidential Business Questionnaire 

v) Registration certificate from National Construction Authority 

under the appropriate category 

vi) Valid CR12 

vii) Pre-tender site visit certificate 
viii) Any other requirement as shall be in the advert/document 

4 3.7 Particulars of Tenders Security: Tenders must be accompanied by an original 

tender Security of 2% of the tender sum in form of a guarantee acceptable 

under the Public Procurement and Asset Disposal Act, 2015 and Public 

Procurement and Disposal Regulations 2006 payable to the KSM WEST 

NGCDF 
 

The tender security shall be valid for an additional thirty (30) days after the 

expiry of the tender validity period i.e. one hundred and twenty (120) days 

5 3.14 No. of Copies: The Tenderer shall submit one original and one copy of the 

tender. 

6 5 Tender Evaluation: The tender shall be evaluated using the evaluation 

criteria / process specified in Section IX of this tender document, 

notwithstanding any other requirement of the document. 

7 6.5 Performance Security: The amount of Performance Security is 5% of the 

Contract amount in the form of Bank guarantee or any other form 

acceptable to the Employer. 

8 6.12 Variations: The cumulative value of all contract variations shall not result 

in an increment of the total contract price by more than twenty five 

percent(25%) of the original contract price. 
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CONDITIONS OF CONTRACT 
 

1. Definitions 

 

1.1 In this Contract, except where context otherwise requires, the following terms shall 

be interpreted as indicated; 

 

“Bill of Quantities” means the priced and completed Bill of Quantities forming part 

of the tender. 

 

“Compensation Events” are those defined in Clause 24 hereunder. 

 

“The Completion Date” means the date of completion of the Works as certified by 

the Project Manager, in accordance with Clause 31. 

 

“The Contract” means the agreement entered into between the Employer and the 

Contractor as recorded in the Agreement Form and signed by the parties including all 

attachments and appendices thereto and all documents incorporated by reference 

therein to execute, complete, and maintain the Works, 

 

“The Contractor” refers to the person or corporate body whose tender to carry out 

the Works has been accepted by the Employer. 

 
“The Contractor’s Tender”is the completed tendering document submitted by the 

Contractor to the Employer. 

 

“The Contract Price” is the price stated in the Letter of Acceptance and thereafter 

as adjusted in accordance with the provisions of the Contract. 

 

“Days” are calendar days; “Months” are calendar months. 

 

“A Defect” is any part of the Works not completed in accordance with the Contract. 

 

“The Defects Liability Certificate” is the certificate issued by Project Manager 

upon correction of defects by the Contractor. 

 

“The Defects Liability Period” is the period named in the Contract Data and 

calculated from the Completion Date. 

 

“Drawings” include calculations and other information provided or approved by the 

Project Manager for the execution of the Contract. 

 

“Dayworks” are Work inputs subject to payment on a time basis for labour and the 

associated materials and plant. 

 

“Employer”, or the “Procuring entity” as defined in the Public Procurement 

Regulations (i.e. Central or Local Government administration, Universities, Public 

Institutions and Corporations, etc) is the party who employs the Contractor to carry 

out the Works. 
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“Equipment” is the Contractor‟s machinery and vehicles brought temporarily to the 

Site for the execution of the Works. 

 

“The Intended Completion Date” is the date on which it is intended that the 

Contractor shall complete the Works. The Intended Completion Date may be revised 

only by the Project Manager by issuing an extension of time or an acceleration order. 

 

“Materials” are all supplies, including consumables, used by the Contractor for 

incorporation in the Works. 

 

“Plant” is any integral part of the Works that shall have a mechanical, electrical, 

chemical, or biological function. 

 

“Project Manager” is the person named in the Appendix to Conditions of Contract 

(or any other competent person appointed by the Employer and notified to the 

Contractor, to act in replacement of the Project Manager) who is responsible for 

supervising the execution of the Works and administering the Contract and shall be 

an “Architect” or a “Quantity Surveyor” registered under the Architects and Quantity 

Surveyors Act Cap 525 or an “Engineer” registered under Engineers Registration Act 

Cap 530. 

 

“Site” is the area defined as such in the Appendix to Condition of Contract. 

 

“Site Investigation Reports” are those reports that may be included in the tendering 

documents which are factual and interpretative about the surface and subsurface 

conditions at the Site. 

 

“Specifications” means the Specifications of the Works included in the Contract and 

any modification or addition made or approved by the Project Manager. 

 

“Start Date” is the latest date when the Contractor shall commence execution of the 

Works. It does not necessarily coincide with the Site possession date(s). 

 

“A Subcontractor” is a person or corporate body who has a Contract with the 

Contractor to carry out a part of the Work in the Contract, which includes Work on 

the Site. 

 
“Temporary works” are works designed, constructed, installed, and removed by the 
Contractor which are needed for construction or installation of the Works. 

 

“A Variation” is an instruction given by the Project Manager which varies the Works. 

 

“The Works” are what the Contract requires the Contractor to construct, install, and 

turnover to the Employer, as defined in the Appendix to Conditions of Contract. 
 

2. Interpretation 

 

2.1 In interpreting these Conditions of Contract, singular also means plural, male also 

means female or neuter, and the other way around. Headings have no significance. 

Words have their normal meaning in English Language unless specifically defined. 
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The Project Manager will provide instructions clarifying queries about these 

Conditions of Contract. 

 

2.2 If sectional completion is specified in the Appendix to Conditions of Contract, 

reference in the Conditions of Contract to the Works, the Completion Date and the 

Intended Completion Date apply to any section of the Works (other than references 

to the Intended Completion Date for the whole of the Works). 

 

2.3 The following documents shall constitute the Contract documents and shall be 

interpreted in the following order of priority; 

 

(1) Agreement, 

 

(2) Letter of Acceptance, 

 

(3) Contractor‟s Tender, 

 

(4) Appendix to Conditions of Contract, 

 

(5) Conditions of Contract, 

 

(6) Specifications, 

 

(7) Drawings, 

 

(8) Bill of Quantities, 

 

(9) Any other documents listed in the Appendix to Conditions of Contract as 

forming part of the Contract. 

 

Immediately after the execution of the Contract, the Project Manager shall furnish both 

the Employer and the Contractor with two copies each of all the Contract documents. 

Further, as and when necessary the Project Manager shall furnish the Contractor 

[always with a copy to the Employer] with three [3] copies of such further drawings or 

details or descriptive schedules as are reasonably necessary either to explain or amplify 

the Contract drawings or to enable the Contractor to carry out and complete the Works 

in accordance with these Conditions. 

 

3. Language and Law 

 

3.1 Language of the Contract and the law governing the Contract shall be English 

language and the Laws of Kenya respectively unless otherwise stated. 

 

 

4 Project Manager’s Decisions 

 

4.1 Except where otherwise specifically stated, the Project Manager will decide 

contractual matters between the Employer and the Contractor in the role representing 

the Employer. 
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5 Delegation 

 

5.1 The Project Manager may delegate any of his duties and responsibilities to others 

after notifying the Contractor. 

 

6 Communications 

 

6.1 Communication between parties shall be effective only when in writing. A notice 

shall be effective only when it is delivered. 

 

7 Subcontracting 

 

7.1 The Contractor may subcontract with the approval of the Project Manager, but may 

not assign the Contract without the approval of the Employer in writing. 

Subcontracting shall not alter the Contractor‟s obligations. 

 

8 Other Contractors 

 

8.1 The Contractor shall cooperate and share the Site with other contractors, public 

authorities, utilities etc. as listed in the Appendix to Conditions of Contract and also 

with the Employer, as per the directions of the Project Manager. The Contractor 

shall also provide facilities and services for them. The Employer may modify the 

said List of Other Contractors etc., and shall notify the Contractor of any such 

modification. 

 

9 Personnel 

 

9.1 The Contractor shall employ the key personnel named in the Qualification 

Information, to carry out the functions stated in the said Information or other 

personnel approved by the Project Manager. The Project Manager will approve any 

proposed replacement of key personnel only if their relevant qualifications and 

abilities are substantially equal to or better than those of the personnel listed in the 

Qualification Information. If the Project Manager asks the Contractor to remove a 

person who is a member of the Contractor‟s staff or work force, stating the reasons, 

the Contractor shall ensure that the person leaves the Site within seven days and has 

no further connection with the Work in the Contract. 

 

10 Works 

 

10.1 The Contractor shall construct and install the Works in accordance with the 

Specifications and Drawings. The Works may commence on the Start Date and shall 

be carried out in accordance with the Program submitted by the Contractor, as 

updated with the approval of the Project Manager, and complete them by the 

Intended Completion Date. 

 

11 Safety and Temporary Works 

 

11.1 The Contractor shall be responsible for the design of temporary works. However 

before erecting the same, he shall submit his designs including specifications and 

drawings to the Project Manager and to any other relevant third parties for their 
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approval. No erection of temporary works shall be done until such approvals are 

obtained. 

 

11.2 The Project Manager‟s approval shall not alter the Contractor‟s responsibility for 

design of the Temporary works and all drawings prepared by the Contractor for the 

execution of the temporary or permanent Works, shall be subject to prior approval by 

the Project Manager before they can be used. 

 

11.3 The Contractor shall be responsible for the safety of all activities on the Site. 

 

12. Discoveries 

 

12.1 Anything of historical or other interest or of significant value unexpectedly 

discovered on Site shall be the property of the Employer. The Contractor shall notify 

the Project Manager of such discoveries and carry out the Project Manager‟s 

instructions for dealing with them. 

 

13. Work Program 

 

13.1 Within the time stated in the Appendix to Conditions of Contract, the Contractor 

shall submit to the Project Manager for approval a program showing the general 

methods, arrangements, order, and timing for all the activities in the Works. An 

update of the program shall be a program showing the actual progress achieved on 

each activity and the effect of the progress achieved on the timing of the remaining 

Work, including any changes to the sequence of the activities. 

 

The Contractor shall submit to the Project Manager for approval an updated program 

at intervals no longer than the period stated in the Appendix to Conditions of 

Contract. If the Contractor does not submit an updated program within this period, 

the Project Manager may withhold the amount stated in the said Appendix from the 

next payment certificate and continue to withhold this amount until the next payment 

after the date on which the overdue program has been submitted. The Project 

Manager‟s approval of the program shall not alter the Contractor‟s obligations. The 

Contractor may revise the program and submit it to the Project Manager again at any 

time. A revised program shall show the effect of Variations and Compensation 

Events. 

 

14. Possession of Site 

 

14.1 The Employer shall give possession of all parts of the Site to the Contractor. If 

possession of a part is not given by the date stated in the Appendix to Conditions of 

Contract, the Employer will be deemed to have delayed the start of the relevant 

activities, and this will be a Compensation Event. 

 

15. Access to Site 

 

15.1 The Contractor shall allow the Project Manager and any other person authorised by 

the Project Manager, access to the Site and to any place where work in connection 

with the Contract is being carried out or is intended to be carried out. 
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16. Instructions 

 

16.1 The Contractor shall carry out all instructions of the Project Manager which are in 

accordance with the Contract. 

 

17. Extension or Acceleration of Completion Date 

 

17.1 The Project Manager shall extend the Intended Completion Date if a Compensation 

Event occurs or a variation is issued which makes it impossible for completion to be 

achieved by the Intended Completion Date without the Contractor taking steps to 

accelerate the remaining Work, which would cause the Contractor to incur additional 

cost. The Project Manager shall decide whether and by how much to extend the 

Intended Completion Date within 21 days of the Contractor asking the Project 

Manager in writing for a decision upon the effect of a Compensation Event or 

variation and submitting full supporting information. If the Contractor has failed to 

give early warning of a delay or has failed to cooperate in dealing with a delay, the 

delay caused by such failure shall not be considered in assessing the new (extended) 

Completion Date. 

 

17.2 No bonus for early completion of the Works shall be paid to the Contractor by the 
Employer. 

 
 

18. Management Meetings 

 

18.1 A Contract management meeting shall be held monthly and attended by the Project 

Manager and the Contractor. Its business shall be to review the plans for the 

remaining Work and to deal with matters raised in accordance with the early warning 

procedure. The Project Manager shall record the minutes of management meetings 

and provide copies of the same to those attending the meeting and the Employer. 

The responsibility of the parties for actions to be taken shall be decided by the 

Project Manager either at the management meeting or after the management meeting 

and stated in writing to all who attended the meeting. 

 

19. Early Warning 

 

19.1 The Contractor shall warn the Project Manager at the earliest opportunity of specific 

likely future events or circumstances that may adversely affect the quality of the 

Work increase the Contract Price or delay the execution of the Works. The Project 

Manager may require the Contractor to provide an estimate of the expected effect of 

the future event or circumstance on the Contract Price and Completion Date. The 

estimate shall be provided by the Contractor as soon as reasonably possible. 

 

19.2 The Contractor shall cooperate with the Project Manager in making and considering 

proposals on how the effect of such an event or circumstance can be avoided or 

reduced by anyone involved in the Work and in carrying out any resulting 

instructions of the Project Manager. 
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20. Defects 

 

20.1 The Project Manager shall inspect the Contractor‟s work and notify the Contractor of 

any defects that are found. Such inspection shall not affect the Contractor‟s 

responsibilities. The Project Manager may instruct the Contractor to search for a 

defect and to uncover and test any Work that the Project Manager considers may 

have a defect. Should the defect be found, the cost of uncovering and making good 

shall be borne by the Contractor, However, if there is no defect found, the cost of 

uncovering and making good shall be treated as a variation and added to the Contract 

Price. 

 

20.2 The Project Manager shall give notice to the Contractor of any defects before the end 

of the Defects Liability Period, which begins at Completion, and is defined in the 

Appendix to Conditions of Contract. The Defects Liability Period shall be extended 

for as long as defects remain to be corrected. 

 

20.3 Every time notice of a defect is given, the Contractor shall correct the notified defect 

within the length of time specified by the Project Manager‟s notice. If the Contractor 

has not corrected a defect within the time specified in the Project Manager‟s notice, 

the Project Manager will assess the cost of having the defect corrected by other 

parties and such cost shall be treated as a variation and be deducted from the 

Contract Price. 

 

21. Bills Of Quantities 

 

21.1 The Bills of Quantities shall contain items for the construction, installation, testing 

and commissioning of the Work to be done by the Contractor. The Contractor will 

be paid for the quantity of the Work done at the rate in the Bills of Quantities for 

each item. 

 

21.2 If the final quantity of the Work done differs from the quantity in the Bills of 

Quantities for the particular item by more than 25 percent and provided the change 

exceeds 1 percent of the Initial Contract price, the Project Manager shall adjust the 

rate to allow for the change. 

 

21.3 If requested by the Project Manager, the Contractor shall provide the Project 

Manager with a detailed cost breakdown of any rate in the Bills of Quantities. 

 
 

22. Variations 

 

22.1 All variations shall be included in updated programs produced by the Contractor. 

 
 

22.2 The Contractor shall provide the Project Manager with a quotation for carrying out 

the variations when requested to do so. The Project Manager shall assess the 

quotation, which shall be given within seven days of the request or within any longer 

period as may be stated by the Project Manager and before the Variation is ordered. 
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22.3 If the work in the variation corresponds with an item description in the Bills of 

Quantities and if in the opinion of the Project Manager, the quantity of work is not 

above the limit stated in Clause 21.2 or the timing of its execution does not cause the 

cost per unit of quantity to change, the rate in the Bills of Quantities shall be used to 

calculate the value of the variation. If the cost per unit of quantity changes, or 

if the nature or timing of the work in the variation does not correspond with items in 

the Bills of Quantities, the quotation by the Contractor shall be in the form of new 

rates for the relevant items of Work. 

 
 

22.4 If the Contractor‟s quotation is unreasonable, the Project Manager may order the 

variation and make a change to the Contract price, which shall be based on the 

Project Manager‟s own forecast of the effects of the variation on the Contractor‟s 

costs. 

 
 

22.5 If the Project Manager decides that the urgency of varying the Work would prevent a 
quotation being given and considered without delaying the Work, no quotation shall 

be given and the variation shall be treated as a Compensation Event. 

 
 

22.6 The Contractor shall not be entitled to additional payment for costs that could have 

been avoided by giving early warning. 

 
 

22.7 When the Program is updated, the Contractor shall provide the Project Manager with 

an updated cash flow forecast. 

23. Payment Certificates, Currency of Payments and Advance Payments 

 

23.1 The Contractor shall submit to the Project Manager monthly applications for 

payment giving sufficient details of the Work done and materials on Site and the 

amounts which the Contractor considers himself to be entitled to. The Project 

Manager shall check the monthly application and certify the amount to be paid to the 

Contractor within 14 days. The value of Work executed and payable shall be 

determined by the Project Manager. 

 

23.2 The value of Work executed shall comprise the value of the quantities of the items in 

the Bills of Quantities completed, materials delivered on Site, variations and 

compensation events. Such materials shall become the property of the Employer 

once the Employer has paid the Contractor for their value. Thereafter, they shall not 

be removed from Site without the Project Manager‟s instructions except for use upon 

the Works. 

 

23.3 Payments shall be adjusted for deductions for retention. The Employer shall pay the 

Contractor the amounts certified by the Project Manager within 30 days of the date 

of issue of each certificate. If the Employer makes a late payment, the Contractor 

shall be paid simple interest on the late payment in the next payment. Interest shall 

be calculated on the basis of number of days delayed at a rate three percentage points 

above the Central Bank of Kenya‟s average rate for base lending prevailing as of the 

first day the payment becomes overdue. 
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23.4 If an amount certified is increased in a later certificate or as a result of an award by 

an Arbitrator, the Contractor shall be paid interest upon the delayed payment as set 

out in this clause. Interest shall be calculated from the date upon which the increased 

amount would have been certified in the absence of dispute. 

 

23.5 Items of the Works for which no rate or price has been entered in will not be paid for 

by the Employer and shall be deemed covered by other rates and prices in the 

Contract. 

 

23.6 The Contract Price shall be stated in Kenya Shillings. All payments to the 

Contractor shall be made in Kenya Shillings and foreign currency in the proportion 

indicated in the tender, or agreed prior to the execution of the Contract Agreement 

and indicated therein. The rate of exchange for the calculation of the amount of 

foreign currency payment shall be the rate of exchange indicated in the Appendix to 

Conditions of Contract. If the Contractor indicated foreign currencies for payment 

other than the currencies of the countries of origin of related goods and services the 

Employer reserves the right to pay the equivalent at the time of payment in the 

currencies of the countries of such goods and services. The Employer and   the 

Project Manager shall be notified promptly by the Contractor of an changes in the 

expected foreign currency requirements of the Contractor during the execution of the 

Works as indicated in the Schedule of Foreign Currency Requirements and the 

foreign and local currency portions of the balance of the Contract Price shall then be 

amended by agreement between Employer and the Contractor in order to reflect 

appropriately such changes. 

 

23.7 In the event that an advance payment is granted, the following shall apply:- 

 

a) On signature of the Contract, the Contractor shall at his request, and without 

furnishing proof of expenditure, be entitled to an advance of 10% (ten 

percent) of the original amount of the Contract. The advance shall not be 

subject to retention money. 

 

b) No advance payment may be made before the Contractor has submitted proof 

of the establishment of deposit or a directly 

liable guarantee satisfactory to the Employer in the amount of the advance 

payment. The guarantee shall be in the same currency as the advance. 

 

c) Reimbursement of the lump sum advance shall be made by deductions from 

the Interim payments and where applicable from the balance owing to the 

Contractor. Reimbursement shall begin when the amount of the sums due 

under the Contract reaches 20% of the original amount of the Contract. It 

shall have been completed by the time 80% of this amount is reached. 

 

The amount to be repaid by way of successive deductions shall be calculated by means of 

the formula: 

 
R = A(x

1
 – x

11
) 

80 – 20 

Where: 



27  

R = the amount to be reimbursed 

A = the amount of the advance which has been granted 
 

X
1
   = the amount of proposed cumulative payments as a percentage 

of the original amount of the Contract. This figure will exceed 

20% but not exceed 80%. 

 
X

11
   = the amount of the previous cumulative payments as a 

percentage of the original amount of the Contract. This figure 
will be below 80%but not less than 20%. 

 

d) with each reimbursement the counterpart of the directly liable guarantee may 

be reduced accordingly. 
 

24. Compensation Events 

 

24.1 The following issues shall constitute Compensation Events: 

 

(a) The Employer does not give access to a part of the Site by the Site Possession 

Date stated in the Appendix to Conditions of Contract. 

 

(b) The Employer modifies the List of Other Contractors, etc., in a way that 

affects the Work of the Contractor under the Contract. 

 

(c) The Project Manager orders a delay or does not issue drawings, specifications 

or instructions required for execution of the Works on time. 

 

(d) The Project Manager instructs the Contractor to uncover or to carry out 

additional tests upon the Work, which is then found to have no defects. 

 

(e) The Project Manager unreasonably does not approve a subcontract to be let. 

 

(f) Ground conditions are substantially more adverse than could reasonably have 

been assumed before issuance of the Letter of Acceptance from the 

information issued to tenderers (including the Site investigation reports), 

from information available publicly and from a visual inspection of the Site. 

 

(g) The Project Manager gives an instruction for dealing with an unforeseen 

condition, caused by the Employer or additional work required for safety or 

other reasons. 

 

(h) Other contractors, public authorities, utilities, or the Employer does not work 

within the dates and other constraints stated in the Contract, and they cause 

delay or extra cost to the Contractor. 

 

(i) The effects on the Contractor of any of the Employer‟s risks. 

(j) The Project Manager unreasonably delays issuing a Certificate of 

Completion. 
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(k) Other compensation events described in the Contract or determined by the 

Project Manager shall apply. 

 

24.2 If a compensation event would cause additional cost or would prevent the Work 

being completed before the Intended Completion Date, the Contract Price shall be 

increased and/or the Intended Completion Date shall be extended. The Project 

Manager shall decide whether and by how much the Contract Price shall be 

increased and whether and by how much the Intended Completion Date shall be 

extended. 

 
 

24.3 As soon as information demonstrating the effect of each compensation event upon 

the Contractor‟s forecast cost has been provided by the Contractor, it shall be 

assessed by the Project Manager, and the Contract Price shall be adjusted 

accordingly. If the Contractor‟s forecast is deemed unreasonable, the Project 

Manager shall adjust the Contract Price based on the Project Manager‟s own 

forecast. The Project Manager will assume that the Contractor will react competently 

and promptly to the event. 

 

24.4 The Contractor shall not be entitled to compensation to the extent that the 
Employer‟s interests are adversely affected by the Contractor not having given early 

warning or not having co-operated with the Project Manager. 

 

24.5 Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in 

the Appendix to Conditions of Contract. 

 

24.6 The Contractor shall give written notice to the Project Manager of his intention to 

make a claim within thirty days after the event giving rise to the claim has first 

arisen. The claim shall be submitted within thirty days thereafter. 

 

Provided always that should the event giving rise to the claim of continuing effect, 

the Contractor shall submit an interim claim within the said thirty days and a final 

claim within thirty days of the end of the event giving rise to the claim. 

 
 

25. Price Adjustment 

 

25.1 The Project Manager shall adjust the Contract Price if taxes, duties and other levies 

are changed between the date 30 days before the submission of tenders for the 

Contract and the date of Completion. The adjustment shall be the change in the 

amount of tax payable by the Contractor. 

 

25.2 The Contract Price shall be deemed to be based on exchange rates current at the date 

of tender submission in calculating the cost to the Contractor of materials to be 

specifically imported (by express provisions in the Contract Bills of Quantities or 

Specifications) for permanent incorporation in the Works. Unless otherwise stated in 

the Contract, if at any time during the period of the Contract exchange rates shall be 

varied and this shall affect the cost to the Contractor of such materials, then the 

Project Manager shall assess the net difference in the cost of such materials. Any 
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amount from time to time so assessed shall be added to or deducted from the 

Contract Price, as the case may be. 

 

25.3 Unless otherwise stated in the Contract, the Contract Price shall be deemed to have 

been calculated in the manner set out below and in sub-clauses 25.4 and 25.5 and 

shall be subject to adjustment in the events specified thereunder; 

 

(i) The prices contained in the Contract Bills of Quantities shall be deemed to be 

based upon the rates of wages and other emoluments and expenses as 

determined by the Joint Building Council of Kenya (J.B.C.) and set out in the 

schedule of basic rates issued 30 days before the date for submission of 

tenders. A copy of the schedule used by the Contractor in his pricing shall be 

attached in the Appendix to Conditions of Contract. 

 

(ii) Upon J.B.C. determining that any of the said rates of wages or other 

emoluments and expenses are increased or decreased, then the Contract Price 

shall be increased or decreased by the amount assessed by the Project 

Manager based upon the difference, expressed as a percentage, between the 

rate set out 

in the schedule of basic rates issued 30 days before the date for submission of 

tenders and the rate published by the J.B.C. and applied to the quantum of 

labour incorporated within the amount of Work remaining to be executed at 

the date of publication of such increase or decrease. 

 

(iii) No adjustment shall be made in respect of changes in the rates of wages and 

other emoluments and expenses which occur after the date of Completion 

except during such other period as may be granted as an extension of time 

under clause 17.0 of these Conditions. 

 

25.4 The prices contained in the Contract Bills of Quantities shall be deemed to be based 

upon the basic prices of materials to be permanently incorporated in the Works as 

determined by the J.B.C. and set out in the schedule of basic rates issued 30 days 

before the date for submission of tenders. A copy of the schedule used by the 

Contractor in his pricing shall be attached in the Appendix to Conditions of Contract. 

 

25.5 Upon the J.B.C. determining that any of the said basic prices are increased or 

decreased then the Contract Price shall be increased or decreased by the amount to 

be assessed by the Project Manager based upon the difference between the price set 

out in the schedule of basic rates issued 30 days before the date for submission of 

tenders and the rate published by the J.B.C. and applied to the quantum of the 

relevant materials which have not been taken into account in arriving at the amount 

of any interim certificate under clause 23 of these Conditions issued before the date 

of publication of such increase or decrease. 

 

25.6 No adjustment shall be made in respect of changes in basic prices of materials which 

occur after the date for Completion except during such other period as may be 

granted as an extension of time under clause 17.0 of these Conditions. 
 

25.7 The provisions of sub-clause 25.1 to 25.2 herein shall not apply in respect of any 

materials included in the schedule of basic rates. 
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26. Retention 

 

26.1 The Employer shall retain from each payment due to the Contractor the proportion 

stated in the Appendix to Conditions of Contract until Completion of the whole of 

the Works. On Completion of the whole of the Works, half the total amount retained 

shall be repaid to the Contractor and the remaining half when the Defects Liability 

Period has passed and the Project Manager has certified that all defects notified to 

the Contractor before the end of this period have been corrected. 

 

27. Liquidated Damages 

 

27.1 The Contractor shall pay liquidated damages to the Employer at the rate stated in the 

Appendix to Conditions of Contract for each day that the actual Completion Date is 

later than the Intended Completion Date. The Employer may deduct liquidated 

damages from payments due to the Contractor. Payment of liquidated damages shall 

not alter the Contractor‟s liabilities. 

 

27.2 If the Intended Completion Date is extended after liquidated damages have been 

paid, the Project Manager shall correct any overpayment of liquidated damages by 

the Contractor by adjusting the next payment certificate. The Contractor shall be 

paid interest on the overpayment, calculated from the date of payment to the date of 

repayment, at the rate specified in Clause 23.30 

 

28. Securities 

 

28.1 The Performance Security shall be provided to the Employer no later than the date 

specified in the Letter of Acceptance and shall be issued in an amount and form and 

by a reputable bank acceptable to the Employer, and denominated in Kenya 

Shillings. The Performance Security shall be valid until a date 30 days beyond the 

date of issue of the Certificate of Completion. 

 

29. Dayworks 

 

29.1 If applicable, the Dayworks rates in the Contractor‟s tender shall be used for small 

additional amounts of Work only when the Project Manager has given written 

instructions in advance for additional work to be paid for in that way. 

 

29.2 All work to be paid for as Dayworks shall be recorded by the Contractor on Forms 

approved by the Project Manager.  Each 

completed form shall be verified and signed by the Project Manager within two days 

of the Work being done. 

 

29.3 The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks 

forms. 

 

30. Liability and Insurance 

 

30.1 From the Start Date until the Defects Correction Certificate has been issued, the 

following are the Employer‟s risks: 
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(a) The risk of personal injury, death or loss of or damage to property (excluding 

the Works, Plant, Materials and Equipment), which are due to; 

 

(i) use or occupation of the Site by the Works or for the purpose of the 

Works, which is the unavoidable result of the Works, or 

 

(ii) negligence, breach of statutory duty or interference with any legal 

right by the Employer or by any person employed by or contracted to 

him except the Contractor. 

 
 

(b) The risk of damage to the Works, Plant, Materials, and Equipment to the 

extent that it is due to a fault of the Employer or in Employer‟s design, or due 

to war or radioactive contamination directly affecting the place where the 

Works are being executed. 

 

30.2 From the Completion Date until the Defects Correction Certificate has been issued, 
the risk of loss of or damage to the Works, Plant, and Materials is the Employer‟s 

risk except loss or damage due to; 

 

(a) a defect which existed on or before the Completion Date. 

 

(b) an event occurring before the Completion Date, which was not itself the 

Employer‟s risk 

 

(c) the activities of the Contractor on the Site after the Completion Date. 

 

30.3 From the Start Date until the Defects Correction Certificate has been issued, the risks 

of personal injury, death and loss of or damage to property (including, without 

limitation, the Works, Plant, Materials, and Equipment) which are not Employer‟s 

risk are Contractor‟s risks. 

 

The Contractor shall provide, in the joint names of the Employer and the Contractor, 

insurance cover from the Start Date to the end of the Defects Liability Period, in the 

amounts stated in the Appendix to Conditions of Contract for the following events; 

(a) loss of or damage to the Works, Plant, and Materials; 

(b) loss of or damage to Equipment; 
(c) loss of or damage to property (except the Works, Plant, Materials, and 

Equipment) in connection with the Contract, and 

(d) personal injury or death. 

 

30.4 Policies and certificates for insurance shall be delivered by the Contractor to the 

Project Manager for the Project Manager‟s approval before the Start Date. All such 

insurance shall provide for compensation required to rectify the loss or damage 

incurred. 

 

30.5 If the Contractor does not provide any of the policies and certificates required, the 

Employer may effect the insurance which the Contractor should have provided and 

recover the premiums from payments otherwise due to the Contractor or, if no 

payment is due, the payment of the premiums shall be a debt due. 
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30.6 Alterations to the terms of an insurance shall not be made without the approval of the 

Project Manager. Both parties shall comply with any conditions of insurance 

policies. 

 

31. Completion and taking over 

 

31.1 Upon deciding that the Works are complete, the Contractor shall issue a written 

request to the Project Manager to issue a Certificate of Completion of the Works. 

The Employer shall take over the Site and the Works within seven (7) days of the 

Project Manager issuing a Certificate of Completion. 

 

32. Final Account 

 

32.1 The Contractor shall issue the Project Manager with a detailed account of the total 

amount that the Contractor considers payable to him by the Employer under the 

Contract before the end of the Defects Liability Period. The Project Manager shall 

issue a Defects Liability Certificate and certify any final payment that is due to the 

Contractor within 30 days of receiving the Contractor‟s account if it is correct and 

complete. If it is not, the Project Manager shall issue within 30 days a schedule that 

states the scope of the corrections or additions that are necessary. If the final account 

is still unsatisfactory after it has been resubmitted, the Project Manager shall decide 

on the amount payable to the Contractor and issue a Payment Certificate. The 

Employer shall pay the Contractor the amount due in the Final Certificate within 60 

days. 

 

33. Termination 

 

33.1 The Employer or the Contractor may terminate the Contract if the other party causes 

a fundamental breach of the Contract. These fundamental breaches of Contract shall 

include, but shall not be limited to, the following; 

 

(a) the Contractor stops work for 30 days when no stoppage of work is shown on 

the current program and the stoppage has not been authorised by the Project 

Manager; 

 

(b) the Project Manager instructs the Contractor to delay the progress of the 

Works, and the instruction is not withdrawn within 30 days; 

 

(c) the Contractor is declared bankrupt or goes into liquidation other than for a 

reconstruction or amalgamation; 

 

(d) a payment certified by the Project Manager is not paid by the Employer to the 

Contractor within 30 days (for Interim Certificate) or 60 days (for Final 

Certificate)of issue. 

 

(e) the Project Manager gives notice that failure to correct a particular defect is a 

fundamental breach of Contract and the Contractor fails to correct it within a 

reasonable period of time determined by the Project Manager; 

 

(f) the Contractor does not maintain a security, which is required. 
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33.2 When either party to the Contract gives notice of a breach of Contract to the Project 

Manager for a cause other than those listed under Clause 33.1 above, the Project 

Manager shall decide whether the breach is fundamental or not. 

 

33.3 Notwithstanding the above, the Employer may terminate the Contract for 

convenience. 

 

33.4 If the Contract is terminated, the Contractor shall stop work immediately, make the 

Site safe and secure, and leave the Site as soon as reasonably possible. The Project 

Manager shall immediately thereafter arrange for a meeting for the purpose of taking 

record of the Works executed and materials, goods, equipment and temporary 

buildings on Site. 

 
 

34. Payment Upon Termination 

 

34.1 If the Contract is terminated because of a fundamental breach of Contract by the 

Contractor, the Project Manager shall issue a certificate for the value of the Work 

done and materials ordered and delivered to Site up to the date of the issue of the 

certificate. Additional liquidated damages shall not apply. If the total amount due to 

the Employer exceeds any payment due to the Contractor, the difference shall be a 

debt payable by the Contractor. 

 

34.2 If the Contract is terminated for the Employer‟s convenience or because of a 

fundamental breach of Contract by the Employer, the Project Manager shall issue a 

certificate for the value of the Work done, materials ordered, the reasonable cost of 

removal of equipment, repatriation of the Contractor‟s personnel employed solely on 

the Works, and the Contractor‟s costs of protecting and securing the Works. 

 

34.3 The Employer may employ and pay other persons to carry out and complete the 

Works and to rectify any defects and may enter upon the Works and use all materials 

on the Site, plant, equipment and temporary works. 

 

34.4 The Contractor shall, during the execution or after the completion of the Works 

under this clause remove from the Site as and when required, within such reasonable 

time as the Project Manager may in writing specify, any temporary buildings, plant, 

machinery, appliances, goods or materials belonging to or hired by him, and in 

default the Employer may (without being responsible for any loss or damage) 

remove and sell any such property of the Contractor, holding the proceeds less all 

costs incurred to the credit of the Contractor. 

 

Until after completion of the Works under this clause the Employer shall not be 

bound by any other provision of this Contract to make any payment to the 

Contractor, but upon such completion as aforesaid and the verification within a 

reasonable time of the accounts therefore the Project Manager shall certify the 

amount of expenses properly incurred by the Employer and, if such amount added to 

the money paid to the Contractor before such determination exceeds the total amount 

which would have been payable on due completion in accordance with this Contract 

the difference shall be a debt payable to the Employer by the Contractor; and if the 
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said amount added to the said money be less than the said total amount, the 

difference shall be a debt payable by the Employer to the Contractor. 

 

35. Release from Performance 

 

35.1 If the Contract is frustrated by the outbreak of war or by any other event entirely 

outside the control of either the Employer or the Contractor, the Project Manager 

shall certify that the Contract has been frustrated. The Contractor shall make the Site 

safe and stop Work as quickly as possible after receiving this certificate and shall be 

paid for all Work carried out before receiving it. 

 

36. Corrupt gifts and payments of commission 

 

The Contractor shall not: 

 

(a) Offer or give or agree to give to any person in the service of the Employer any gift or 

consideration of any kind as an inducement or reward for doing or forbearing to do 

or for having done or forborne to do any act in relation to the obtaining or execution 

of this or any other Contract for the Employer or for showing or forbearing to show 

favour or disfavour to any person in relation to this or any other contract for the 

Employer. 

 

(b) Enter into this or any other contract with the Employer in connection with which 

commission has been paid or agreed to be paid by him or on his behalf or to his 

knowledge, unless before the Contract is made particulars of any such commission 

and of the terms and conditions of any agreement for the payment thereof have been 

disclosed in writing to the Employer. 

 

Any breach of this Condition by the Contractor or by anyone employed by him or 

acting on his behalf (whether with or without the knowledge of the Contractor) shall 

be an offence under the provisions of the Public Procurement Regulations issued 

under The Exchequer and Audit Act Cap 412 of the Laws of Kenya. 

 

37. Settlement Of Disputes 

 

37.1 In case any dispute or difference shall arise between the Employer or the Project 

Manager on his behalf and the Contractor, either during the progress or after the 

completion or termination of the Works, such dispute shall be notified in writing by 

either party to the other with a request to submit it to arbitration and to concur in the 

appointment of an Arbitrator within thirty days of the notice. The dispute shall be 

referred to the arbitration and final decision of a person to be agreed between the 

parties. Failing agreement to concur in the appointment of an Arbitrator, the 

Arbitrator shall be appointed by the Chairman or Vice Chairman of any of the 

following professional institutions; 

 
 

(i) Architectural Association of Kenya 

 

(ii) Institute of Quantity Surveyors of Kenya 

(iii) Association of Consulting Engineers of Kenya 
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(iv) Chartered Institute of Arbitrators (Kenya Branch) 

 

(v) Institution of Engineers of Kenya 

 

On the request of the applying party. The institution written to first by the aggrieved 

party shall take precedence over all other institutions. 

 

37.2 The arbitration may be on the construction of this Contract or on any matter or thing 

of whatsoever nature arising thereunder or in connection therewith, including any 

matter or thing left by this Contract to the discretion of the Project Manager, or the 

withholding by the Project Manager of any certificate to which the Contractor may 

claim to be entitled to or the measurement and valuation referred to in clause 23.0 of 

these conditions, or the rights and liabilities of the parties subsequent to the 

termination of Contract. 

 

37.3 Provided that no arbitration proceedings shall be commenced on any dispute or 

difference where notice of a dispute or difference has not been given by the applying 

party within ninety days of the occurrence or discovery of the matter or issue giving 

rise to the dispute. 

 

37.4 Notwithstanding the issue of a notice as stated above, the arbitration of such a 

dispute or difference shall not commence unless an attempt has in the first instance 

been made by the parties to settle such dispute or difference amicably with or 

without the assistance of third parties. Proof of such attempt shall be required. 

 

37.5 Notwithstanding anything stated herein the following matters may be referred to 

arbitration before the practical completion of the Works or abandonment of the 

Works or termination of the Contract by either party: 

 

37.5.1 The appointment of a replacement Project Manager upon the said person 

ceasing to act. 

 

37.5.2 Whether or not the issue of an instruction by the Project Manager is 

empowered by these Conditions. 

 
37.5.3 Whether or not a certificate has been improperly withheld or is not in 

accordance with these Conditions. 

 

37.5.4 Any dispute or difference arising in respect of war risks or war damage. 

 

37.6 All other matters shall only be referred to arbitration after the completion or alleged 

completion of the Works or termination or alleged termination of the Contract, 

unless the Employer and the Contractor agree otherwise in writing. 

 

37.7 The Arbitrator shall, without prejudice to the generality of his powers, have powers 

to direct such measurements, computations, tests or valuations as may in his opinion 

be desirable in order to determine the rights of the parties and assess and award any 

sums which ought to have been the subject of or included in any certificate. 
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37.8 The Arbitrator shall, without prejudice to the generality of his powers, 

 

have powers to open up, review and revise any certificate, opinion, decision, 

requirement or notice and to determine all matters in dispute which shall be 

submitted to him in the same manner as if no such certificate, opinion, decision 

requirement or notice had been given. 

 

37.9 The award of such Arbitrator shall be final and binding upon the parties. 
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SECTION IV – APPENDIX TO CONDITIONS OF CONTRACT 

 

THE EMPLOYER IS 

 

Name: KSM WEST NGCDF 
 

Address: 

 

Name of Authorised Representative: FAM 

Telephone:     

Facsimile:     
 

The Project Manager is 

 

Name: Regional Works Officer-nyanza 

 

Address:     
 

Telephone:     
 

Facsimile:     
 

The name (and identification number) of the Contract is ------------------------------------------------ 

-------------------------------------------------------------------------------------------------- 

 
 

The Works consist of among other things: As Described in the Bills 

 
The Start Date shall be TBA 

 

The Intended Completion Date for the whole of the Works shall be TBA 

 

The following documents also form part of the Contract: 

1. Agreement 

2. Letter of Acceptance 

3. Contractor’s Tender 

4. Appendix to Conditions of Contract 

5. Drawings 

6. Priced Bills of Quantities 

7. Any other documents listed in the appendix 

 

The Contractor shall submit a revised program for the Works within days of delivery of 

the Letter of Acceptance. 
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The Site Possession Date shall be    
 

The Site is located in Kisumu west constituency and are defined in drawings 

 
The Defects Liability period is 180 days. 

 

Other Contractors, utilities etc., to be engaged by the Employer on the Site Include those for the 

execution of; 

 

1.   
 

2.   
 

3.   
 

4.   
 

The minimum insurance covers shall be; 

 

1. The minimum cover for insurance of the Works and of Plant and Materials in respect of the 

Contractor‟s faulty design is   
 

2. The minimum cover for loss or damage to Equipment is   
 

3. The minimum for insurance of other property is   
 

4. The minimum cover for personal injury or death insurance 

 

 For the Contractor‟s employees is   

 

 And for other people is   
 

The following events shall also be Compensation Events: 

 

1.    
 

2.    
 

3.    
 

4.    
 

The period between Program updates is days. 
 

 

 

The amount to be withheld for late submission of an updated Program is     
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The proportion of payments retained is 10 % of Interim Payment Certificate. 

The Price Adjustment Clause shall apply. 

The liquidated damages for the whole of the Works is Kshs ..................... (per day) 
 

The Performance Security shall be for the following minimum amounts equivalent as a percentage 

of the Contract Price 5 percent (%) 

 

The Completion Period for the Works is Fifty two (52) [Weeks] 
 

The rate of exchange for calculation of foreign currency payments is . 
 

The schedule of basic rates used in pricing by the Contractor is as attached [Contractor to attach]. 

 

Advance Payment shall not be granted. 
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SECTION V – SPECIFICATIONS 
 

GENERAL SPECIFICATION 
 

The works under this contract shall be carried out in accordance with Ministry of Works General 

Specification 1976 Edition or as qualified or amended. 

 

Manufacturers‟ Name and references are given as a guide to quality. Alternative manufacture of equal 

quality will be accepted at the discretion of the PROJECT MANAGER. 

 

EXCAVATION 

Prices are to include for excavating in all materials met with except Rock as specified. Prices are also to 

include for planking and strutting, and for destroying all white ants nests and keeping excavations free from 

water. 

 

Insecticide Treatment 
 

Treating surface of hardcore with approved insecticide shall include execution by any reputable 

supplier/manufacturer who shall give a ten year guarantee to the Employer. 

 

CONCRETE WORK 

Test Cubes 
Allowance must be included in the tender for the preparation of concrete test cubes as required by the 

Engineer. 

 

Precast Concrete Works 

Prices are to include for handling reinforcement, and for bedding in cement mortar. 
 

WALLING 
 

Concrete Blocks 

All concrete walling blocks are to be in metric sizes and to the specified quantities. 

 

Wall reinforcement shall be hoop iron, one layer per 90mm thickness, and placed in the bed joint of alternate 

courses. 

 

Samples 

Prices are to include for packing and sending sample blocks to the approved Testing Laboratory. 

 

ROOFING 
 

All roof materials shall be as specified in the Bills of Quantities, and laid in accordance with the 

manufacturer‟s instructions. 

 

CARPENTRY AND JOINERY 
 

Cypress 

The grading rules for cypress shall be the same as those for podocarpus. 

 

Laminated Plastic Sheeting 
Shall be fixed with an approved waterproof adhesive. 

 

Prices of Joinery 

Shall include for pencil rounded arises; for protection against damage and for bedding frames and cills in 

cement mortar. 
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Plugged shall mean drilling walling or concrete with a drill and filling with roprietary plugs of the correct 

size 

 

IRONMONGERY 
 

Shall be as specified in the Bills of Quantities, or equal and approved. 

 

Prices must include for removing and re-fixing during and after painting, for labeling all keys, and for fixing 

with matching screws. 

 

METALWORK 
 

Generally 

All steelwork shall be cleaned free from rust and primed one coat or red lead primer before being delivered 

to the site. 

Prices for Metal Windows 
To include for assembling parts, bedding and pointing in mastic, building in fixing lugs, and plugging as 

necessary. 

 

PLASTERWORK AND OTHER FINISHES 

Generally 

All plaster work and paving to be as described in the Specification and in the Bills of Quantities. 
 

Paving 

Prices are to include for brushing concrete clean, wetting and coating with cement and sand grout (1:1). 

 

GLAZING 
 

Polished Plate Glass 

Shall be general Glazing Quality. 
 

Prime Rebates 

Prices are to include for priming rebates before placing putty. 
 

Broken or Scratched Glass 

The contractor will be responsible at his own cost, for replacing any broken or scatched glass and handing 

over in perfect condition. 

 

PAINTING 
 

Generally 

Note that the General Contractor is to provide scaffolding/or hoisting crane for all trades including painting. 

 

Paint Category 

Painting shall be applied in accordance with the manufacturer‟s instructions and to the required coats. 
 

Prices 
Prices are to include for all preparatory work, priming coats and for protecting other works and for cleaning 

up on completion. Prices for painting on galvanized metal are to include for mordant solution as necessary. 

 

PLUMBING AND ENGINEERING INSTALLATION INCLUDING SOLAR PANELS 
 

Generally 

All work shall be executed by an approved specialist and the General Contractor shall first obtain written 

approval from the Architect before engaging the specialist. 
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Description 

The sizes given are the internal diameter. The words „pipe‟ and „tube‟ are synonymous. 

 

Prices of Sanitary Fittings 

To include for assembling and jointing parts, plugging as necessary, and all joints to services and wastes or 

soil pipes. 

 

ROADS AND CAR PARKS 

All work must be supervised by an experienced Road Engineer or Foreman. 

 

DEMOLITIONS AND ALTERATIONS 
 

The tenderer shall allow for avoiding damage to existing property during demolitions and for making good 

any damages caused. 

 

Materials arising from the demolitions shall be the property of the contractor unless otherwise described. 

The contractor is to allow for all temporary protection required during the works including ordinary and 

special dust screens, hoardings, barriers, warning signs etc. to protect workers employed upon the site and 

the public. Any damage or loss incurred due to the insufficiency of such protection must be made good by 

the contractor. 

 

All protective devices are to be removed on completion of the work and any necessary making good 

consequent upon this is to be executed to the satisfaction of the Architect. 

 

The works shall be propped, strutted and supported as necessary before any alteration or demolition work 

commences. 

 

Prices shall include for all clearing and preparatory work to the structure and finishes on completion whether 

or not specifically described. 

 

Unless described as being set aside for reuse, all materials arising from the demolitions shall be carefully 

removed from the existing building and carted away from site. The cost of removing such materials from site 

shall be included in the rates for demolitions items. 

 

The contractor shall be entirely responsible for any breakage or damage which may occur to the materials 

required for re-use during their removal unless it is certified by the Architect that such damage or breakage 

was inevitable as a result of the condition of the item concerned. 

 

All rates for items of blocking up openings and extension of structures in concrete, masonry or concrete 

block work shall include for exposing reinforcement for laps, toothing blockwork, pinning and wedging to 

existing soffits as appropriate. 

 

New finishes applied to existing surfaces shall in all areas include for cleaning, levelling, and other 

preparatory work and all additional thicknessing out and dubbing to make up irregularities exposed by the 

demolitions. 

 

The works shall be executed in such order and sequence as the Architect may direct and as little disturbance 

and inconvenience as possible shall be caused to the normal functioning of adjacent property including 

departments and areas still in use by the employer's staff and the public. 

 

No demolitions shall be commenced without express instructions of the Architect 
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SECTION VI - DRAWINGS 
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SECTION VII - BILL OF QUANTITIES 

 

Preamble to Bills of Quantities 

 

(i) The objective of these Bills of Quantities is to provide sufficient information on the 

quantities of Works to be performed to enable tenders to be prepared efficiently and 

accurately; and when a Contract has been entered into, to provide a priced Bill of Quantities 

for use in the periodic valuation of Works executed. 

 

(ii) The Tenderer shall complete all the BQ unit rates schedules. The BQ unit rates schedule shall 

be read in conjunction with the specifications and thedrawings. 

 

(iii) The total prices in the main summary of price schedules shall be deemed to include all 

obligations under the Contract including and not limited to supply of materials equipment, 

apparatus, fittings, spares, tools, insurance, delivery to site, storage, installation, testing and 

commissioning in accordance with this specification. 

 

(iv) Any prices omitted from any section or part of price schedule shall be deemed to have been 

included in another item, section or part. 

 

(v) All prices shall be duty paid and shall also be inclusive of all taxes current at the time of 

tendering. 

 

(vi) Where client wishes to supply some items of work the contractor will be required to quote for 

labor rate for fixing the item 

 

(vii) Tenderers should as much as possible ascertain the correctness of the measurements given 

by visiting the site. All the rates or tender sum shall cover for all the costs necessary for the 

functional execution and completion of the works. 

 

(viii) Tenderers should include in the rates all costs necessary for the execution of the works 

including but not limited to Insurance, Security, and Statutory Obligations among others. 

 

(ix) Tenderers should familiarize themselves with the conditions relating to working in 

hazardous areas, the Safety Permit system, and requirement for adherence to existing Safety 

Regulations of County Government of Siaya. 

 

(f) Payment shall be made periodically for works executed and re-measured. There shall be no 
Advance Payments for this contract. 
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ITEM 

NO. 

 

SECTION NO. 4 
Amount 

Kshs. 

 

 
PRELIMINARIES 

 
BILL NO. 1 

 
 

A 

PARTICULAR PRELIMINARIES 

 AMENDMENTS TO TENDERING INSTRUCTIONS 

 
a) Clause 3.6 of the instructions to Tenderers has been amended to read; 

―Tenders shall remain valid for a period of One Hundred and Twenty 
(120) days from the date of Tender Opening‖, and not Ninety (90) days. All 

tenderers are advised to note this amendment when filling the Form of Tender. 

 

 

 

 
B 

b) Clause 3.8 of the Instructions to Tenderers will hence be qualified and 

interpreted to mean; ―Bid Bond/Tender Security, which must be from an 

established bank, shall remain valid for a period of One Hundred and Fifty 

(150) days from the date of Tender Opening”, i.e, it is still Thirty 

(30) days beyond the Tender Validity period. 

 PRICING ITEMS OF PRELIMINARIES 
Prices SHALL BE INSERTED against items of preliminaries in the tenderers priced 

Bill of Quantities. 

 

 
C 

Please not that failure to price any item of general particular preliminaries will be 

construed to mean that the tenderer wishes to provide for that item free of charge. 

 VALUE ADDED TAX; 

The contractor shall allow for addition of 16% Value Added Tax (V.A.T) at the Grand 

Summary page of these Bills of Quantities. Any omission In respect thereof shall be 

treated and corrected as an arithmetic error as per clause 5.7 of the instructions to 

Tenderers 

 
D 

Please note that from every Interim and the Final payment, 2% VAT shall be 

deducted and paid directly to the Commissioner of Value Added Tax (V.A.T) 

 
FIRM PRICE CONTRACT 

This is a firm price contract and the Contractor must allow in his tender rates for any 

increase in the cost of labour and/or materials during the currency of the contract. 

  

KSHS 
Section No. 1 

Bill No. 

PARTICULAR PRELIMINARIES 
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ITEM 

NO. 
 

A 

 

 

SCOPE OF CONTRACT 

 

The works to be carried out under this contract comprise of EXTERNAL 

PAINTING WORKS 

 
 

DESCRIPTION OF THE WORKS 

 

AS SPECIFIED IN THE BID DOCUMENT 

FLOOR AREA 

The total gross approximate floor area is ….988 square metres. The total gross 

area is given without warranty but for guidance only. 
 

MEASUREMENTS 

 

In the event of any discrepancies arising between the Bills of Quantities and the 

actual works, the site measurements shall generally take precedence. 

However, such discrepancies between any contract document shall immediately 

e referred to the Project Manager. 

 

LOCATION OF SITE 

 

The site for works is located within; KISUMU 

 

The tenderer shall be deemed to have visited the site and familiarized himself with all 

site conditions / height of the building prior to submission of tenders. 

 

No claims arising from the tenderers failure to do so will be entertained. 

 

 

 

 

 

 

 

 

 

 

 
KSHS 

Section No. 1 

Bill No. 1 

PARTICULAR PRELIMINARIES 

Amount 

Kshs. 
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ITEM 

NO. 

 Amount 

Kshs. 

 

 

A 

 

EXISTING BUILDING SERVICES 

 
Special precautions shall be required throughout the contract period to avoid 

damage to the existing cables, drains and other services. 

 
The contractor shall allow for making good any damage arising from his actions 

during execution of this contract at his own expense. 

 

B 

 

GENERAL 

 
The contractor is referred to the General Specifications for Building Works 

1976 Edition Pages B1 – B2 inclusive and must allow for all costs in complying 

with these clauses. 

 

C 

 

CONTRACT COMPLETED PERIOD 

 
The contract completion period in accordance with condition 31 of the 

conditions of contract must be strictly adhered to. 

 
The PROJECT MANAGER shall strictly monitor the Contractors progress in 

relation to the progress chart and should it be found necessary, the PROJECT 

MANAGER shall inform the Contractor in writing that his actual performance 

on site is not satisfactory. 

 
In all such cases, the Contractor shall accelerate his rate of performance, 

production and progress by all means such as additional labour, plant e.t.c, and 

working overtime all at his cost. 

 

D 

 

WORKING CONDITIONS 

 
The Contractor shall allow in his rates for any interference that he may 

encounter in the curse of execution of the works for the Client may in some 

cases ask the Contractor not to proceed with the works until some activities 

within the site are completed. 

  
KSHS 

  

 Section No. 1 

Bill No. 1 
PARTICULAR PRELIMINARIES 
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ITEM 

NO. 
 

 

SIGN BOARD 

 
 

Allow for providing, erecting, maintaining throughout the course of the Contract 

and afterwords clearing away a signboard as designed, specified and approved 

by the Project Manager. 

 
 

LABOUR CAMPS 

 

The Contractor shall not be allowed to house labour on site. Allow for 

transporting workers to and from the site during the tenure of the contract. 

 
 

MATERIALS FROM DEMOLITIONS 

 

Any materials arising from demolitions and not re-used shall become the 

property of the government. The Contractor shall allow in his rates the cost of 

assembling and keeping them in the Polytechnic premises. 

 
 

PRICING RATES 

 

The tender shall include for all costs in executing the whole of the Works, 

including transport, replacing damaged items, fixing all to comply with the said 

Conditions of Contract. 

 

 

 

 

 

 

 

 

 

 

 
KSHS 

 

Section No. 1 

Bill No. 1 

PARTICULAR PRELIMINARIES 

Amount 

Kshs. 

 

A 

 

 

 
B 

 

 

C 

 

 

D 
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ITEM 

NO. 

 
 

A 

 

 

 

PARTICULAR INSERTIONS TO BE MADE IN APPENDIX 

TO CONTRACTOR AGREEMENT 

 
 

1. Period of Final measurements 3Months from practical 

completion 

 

2. Defects liability period 6 Months from 

practical completion 

 

3. Date of possession To be agreed with 

Project Manager 

 

4. Date of completion 52weeks after 

Commencement 

 

5. Liquidated and Ascertained Damages At the rate of Kshs.50, 000 

per week or part thereof 

 

6. Period of issuing interim certificates Monthly 

 

7. Period of honouring certificates Thirty (30) days 

 

8. Percentage certified value retained 10% 

 

9. Limit of Retention Fund 10% of contract sum 

 

10. Bonds The bonds required shall 

be from Approved 

Banking or insurance 

institutions 

ONLY 

 

 

 

 

 

 
KSHS 

 
 

Section No. 1 

Bill No. 1 

PARTICULAR PRELIMINARIES 

Amount 

Kshs. 
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Section No. 1 

 

Bill No. 1 

 

PARTICULAR PRELIMINARIES 
COLLECTION 

 

 

Total Brought Forward from Page No. 

-46 

 
 

-47 

 
 

-48 

 
 

-49- 

 
 

-50 

 

 

 

 

 

 

 

 

 

 

 

 

 

Carried forward to Summary of Section No. 1 KSHS 

Section No. 1 

Bill No. 1 

PARTICULAR PRELIMINARIES 

 

 

 

 

 

 

 
Amount 

Kshs. 
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Item 

No. 
 

BILL NO. 2 

 

GENERAL PRELIMINARIES 
 

PRICING OF ITEMS OF PRELIMINARIES AND PREAMBLES 

 

Prices will be inserted against items of Preliminaries in the Contractor‟s priced 

Bills of Quantities and Specification. 

 

The Contractor shall be deemed to have included in his prices or rates for the 

various items in the Bills of Quantities or Specification for all costs involved in 

complying with all the requirements for the proper execution of the whole of the 

works in the Contract. 

 

ABBREVIATIONS 

Throughout these Bills, units of measurement and terms are abbreviated and shall 

be interpreted as follows: - 

 

C.M. Shall mean cubic metre 

 

S.M. Shall mean square metre 

 

L.M. Shall mean linear metre 

 

MM Shall mean millimeter 

 

Kg. Shall mean Kilogramme 

 

No. Shall mean Number 

 

Prs Shall mean Pairs 

 

B.S Shall mean the British Standard 

Specifications Publishes by the 

British Standards Institution, 2 

Park Street, London W.I 

 

Ditto  Shall mean the whole of the 

preceding description except as 

qualified in the description in 

which it occurs 

 

M.S Shall mean measured separately 

 

a.b.d Shall mean as before described 

P.M Shall mean Project Manager 

Section No. 1 

Bill No. 2 KSHS 
GENERAL PRELIMINARIES 

Amount 

Kshs. 

 

 
 

A 

 

 

 

 
B 
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ITEM 

NO. 

 Amount 

Kshs. 

 

A EXCEPTION TO THE STANDARD METHOD OF MEASUREMENT 

 
Attendance; clause B19 (a) of the Standard Method of Measurement is deleted and 

the following clause is substituted: - 

 
Attendance on nominated sub-contractors shall be given as an item in each case 

shall be deemed to include: allowing use of standing scaffolding, mess rooms, 

sanitary accommodation and welfare facilities; provision of special scaffolding 

where necessary; providing space for office accommodation and for storage of 

plant and materials; providing light and water for their work: clearing away 

rubbish; unloading checking and hoisting: providing electric power and 

removing and replacing duct covers, pipe casings an the like necessary for the 

execution and testing of sub-contractors‟ work and being responsible for the 

accuracy of the same. 

B Fix only: - 

“Fix Only” shall mean take delivery at nearest railway station (unless otherwise 

stated), pay all demurrage charges, load and transport to site where necessary 

unload, store, unpack, assemble as necessary, distribute to position, hoist and 

fix only. 

 
The Employer is: 

 NGCDF KSM 

WEST 

 

C 

 

PROJECT MANAGER 
The term “P.M” wherever used in these Bills of Quantities shall be deemed to 

imply the Project Manager as defined in condition 1 of the conditions of 

Contract or such person or persons as may be duly authorized to represent him 

on behalf of the Government. 

D ARCHITECT 
The term “Architect” shall be deemed to mean “The P.M. as defined above 

whose address unless otherwise notified is PUBLIC WORKS 

P.O. BOX 821 KISUMU 

E QUANTITY SURVEYOR 

The term “Quantity Surveyor” shall be deemed to mean “The P.M” as 

defined above whose address unless otherwise notified is is PUBLIC 

WORKS P.O. BOX 821 KISUMU 

 
KSHS 

Section No. 1 

Bill No. 2 

GENERAL PRELIMINARIES 
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ITEM 

NO. 

 Amount 

Kshs. 

 

A ELECTRICAL ENGINEER 

 
The term “Electrical Engineer” shall be deemed to mean “The P.M.” as 

defined above whose address unless otherwise notified is is PUBLIC 

WORKS P.O. BOX 821 KISUMU 

B MECHANICAL ENGINEER 

 
The term “Mechanical Engineer” shall be deemed to mean “The P.M.” as defined 

above whose unless otherwise notified is is PUBLIC WORKS 

P.O. BOX 821 KISUMU 

C STRUCTURAL ENGINEER 

 
The term “Structural Engineer” shall be deemed to mean “The P.M” as 

defined above whose address unless otherwise notified is PUBLIC WORKS 

P.O. BOX 821 KISUMU 

D FORM OF CONTRACT 

 
The form of Contract shall be as stipulated in the Republic of Kenya‟s 

Standard Tender Document for Procurement of building Works (2000 

Edition) included herein. The Conditions of Contract are also included 

herein. 

E CONDITIONS OF CONTRACT 

 
These are numbered from 1 to 21 as set out in pages 15 to 25 of these tender 

documents. Particulars of insertions to be made in the Appendix to the Contract 

Agreement will be found in the Particular Preliminaries part of these Bills of 

Quantities. 

F BOND 

 
The Contractor shall find and submit on the Form of Tender and approved bank 

and who will be willing to be bound the Government in an amount equal to Five 

percent (5%) of the Contract amount for the due performances of the Contract 

up to the date of completion as certified by the PROJECT MANGER and who 

will when and if called upon, sign a bond to that effect on the relevant standard 

form included herein. (Without the addition of any limitations) on the same day 

as the Contract Agreement is signed, by the Government, the Contractors shall 

furnish within seven days another surety to the approval of the Government. 

 
KSHS 

  

 
Section No. 1 

Bill No. 2 

GENERAL MATTERS 
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ITEM 

NO. 

 Amount 

Kshs. 

 

A PLANT, TOOLS AND VEHICLES 

 
Allow for providing all scaffolding plant, tools and vehicles required for the 

works except in so far as may be stated otherwise herein and except for such 

items specifically and only required for the use of nominated Sub- Contractors 

as described herein. No timber used for scaffolding, formwork or temporary 

works for any kind shall be used afterwards in the permanent work. 

B TRANSPORT 

 
Allow for transport of workmen, materials, etc., to and from the site at such 

hours and by such routes as may be permitted by the competent authorities. 

C MATERIALS AND WORKMANSHIP 

 
All materials and workmanship used in the execution of the work shall be of the 

best quality and description unless otherwise stated. The Contractor shall order 

all materials to be obtained from overseas immediately after the Contract is 

signed and shall also order materials to be obtained from local sources as early 

as necessary to ensure that they are onsite when required for use in the works. 

The Bills of Quantities shall not be used for the purpose of ordering materials. 

D SIGN FOR MATERIALS SUPPLIED 

 
The Contractor will be required to sign a receipt for all articles and materials 

supplied by the PROJECT MANAGER at the time of taking deliver thereof, as 

having received them in good order and condition, and will thereafter be 

responsible for any loss or damage and for replacements of any such loss or 

damage with articles and/or materials which will be supplied by the PROJECT 

MANGER at the current market prices including Customs Duty and V.A.T., all 

at the contractor‟s own cost and expense, to the satisfaction of the PROJECT 

MANAGER. 

E STORAGE OF MATERIALS 

 
The Contractor shall provide at his own risk and cost where directed on the site 

weather proof lock-up sheds and make good damaged or disturbed surfaces 

upon completion to the satisfaction of the PROJECT MANAGER Nominated 

Sub-Contractors are to be made liable for the cost of any storage 

accommodation provided especially for their use. 

 
KSHS 

  

 Section No. 1 

Bill No. 2 

GENERAL PRELIMINARIES 
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ITEM 

NO. 
 

A 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
B 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

C 

 

 

SAMPLES 

 

The Contractor shall furnish at his own cost any samples of materials or 

workmanship including concrete test cubes required for the works that may be called 

for by the PROJECT MANAGER for his approval until such samples are approved 

by the PROJECT MANAGER and the PROJECT MANAGER, may reject any 

materials or workmanship not in his opinion to be up to approved samples. The 

PROJECT MANAGER shall arrange for the testing of such materials as he may at 

his discretion deem desirable, but the testing shall be made at the expense of the 

Contractor and not at the expense of the PROJECT MANAGER. The Contractor 

shall pay for the testing in accordance with the current scale of testing charges laid 

down by the ministry of Roads, Housing and Public Works. 

 

The procedure for submitting samples of materials for testing and the method of 

marking for identification shall be as laid down by the PROJECT MANAGER. The 

Contractor shall allow in his tender for such samples and tests except those in 

connection with nominated sub-contractors‟ work. 

 

GOVERNMENT ACTS REGARDING WORK PEOPLE ETC. 

 

Allow for complying with all Government Acts, Orders and Regulations in 

connection with the employment of Labour and other matters related to the 

execution of the works. In particular the Contractor‟s attention is drawn to the 

provision of the Factory Act 1950 and his tender must include for al costs arising or 

resulting from compliance with any Act, Order or Regulation relating to Insurances, 

pensions and holidays for workpeople or so the safety, health an welfare of the 

workpeople. 

 

The Contractor must make himself fully acquainted with current Acts and 

Regulations, including Police Regulations regarding the movement, housing, security 

and control of labour, labour camps, passes for transport, etc. it is most important 

that the contractor, before tendering, shall obtain form the relevant Authority the 

fullest information regarding all such and regulations an/or restrictions which may 

affect the organization of the works, supply and control of labour, etc, and allow 

accordingly in his tender. No claim in respect of want of knowledge in this 

connection will be entertained. 

 

SECURITY OF WORKS ETC. 

 

The Contractor shall be entirely responsible for the security of all the works stores 

materials, plant, personnel, etc, both his own and sub-contractors‟ and must provide 

all necessary watching, lighting and other precautions as necessary to ensure security 

against theft, loss or damage and the protection of the public. 

 

KSHS 

Section No. 1 

Bill No. 2 

GENERAL PRELIMINARIES 

Amount 

Kshs. 
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ITEM 

NO. 

 Amount 

Kshs. 

 

A PUBLIC AND PRIVATE ROADS 

 
Maintain as required throughout the execution of the works and make good any 

damage to public or private roads arising from or consequent upon the 

execution of the works to the satisfaction of the local and other competent 

authority an the PROJECT MANAGER. 

B EXISTING PROPERTY 

 
The Contractor shall take every precaution to avoid damage to all existing 

property including roads, cables, drains and other services and he will be held 

responsible for and shall make good all such damage arising from the 

execution of this contract at his own expense to the satisfaction of the 

PROJECT MANAGER. 

C VISIT SITE AND EXAMINE DRAWINGS 

 
The Contractor is recommended to examine the drawings and visit the site the 

location of which is described in the Particular Preliminaries hereof. He shall 

be deemed to have acquainted himself therewith as to its nature, position, 

means of access or any other matter which, may affect this tender. No claim 

arising from his failure to comply with this recommendation will be 

considered. 

D ACCESS TO SITE AND TEMPORARY ROADS 

 
Means of access to the Site shall be agreed with the PROJECT MANAGER 

prior commencement of the work and Contractor must allow for building any 

necessary temporary access roads (approximately 70 metres long) for the 

transport of the materials, plant and workmen as may be required for the 

complete execution of the works including the provision of temporary culverts, 

crossings, bridges, or any other means of gaining access to the Site. Upon 

completion of the works, the contractor shall remove such temporary access 

roads; temporary culverts, bridges, etc and make good and reinstate all works 

and surfaces distributed to the satisfaction of the PROJECT MANGER. The 

Contractor should also allow for relocating existing fence (approximately 30 

metres long). 

E AREA TO BE OCCUPIED BY THE CONTRACTOR 

 
The area of the site which may be occupied by the Contractor for use of storage 

and for the purpose of erecting workshops, etc, shall be defined on site by the 

PROJECT MANAGER 

  
KSHS 

Section No. 1 

Bill No. 2 
GENERAL PRELIMINARIES 
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ITEM 

NO. 
 

A 

 

 

 

 

 

 

 

 

 

 

 

 

 

B 

 

 

 

 

 

 

 

 

 

 

 
C 

 

 

 

D 

 

 

OFFICE ETC. FOR THE PROJECT MANAGER 

The Contractor shall provide, erect and maintain where directed on site an afterwards 

dismantle the site office of the type approved by the Project Manager, complete with 

Furniture. He shall also provide a strong metal trunk complete with strong hasp and staple 

fastening and two keys. He shall provide, erect and maintain a lock – up type water or bucket 

closet for the solo use of the PROJECT MANAGER including making temporary 

connections to the drain where applicable to the satisfaction of Government of Medical 

Officer of Health and shall provide services of cleaner and pay all conservancy charges and 

keep both office closet in a clean and sanitary condition from commencement to the 

completion of the works and dismantle and make good disturbed surfaces. The office and 

closet shall be completed before the contractor is permitted to commence the works. The 

Contractor shall make available on the Site as and when required by the “PROJECT 

MANAGER” a modern and accurate level together with leveling staff, ranging rods and 50 

metre metallic or linen tape. 

 

WATER AND ELECTRICITY SUPPLY FOR THE WORKS 
The Contractor shall provide at his own risk and cost all necessary water, electric light and 

power required for use in the works. The Contractor must make his own arrangements for 

connection to the nearest suitable water main and for metering the water used. He must also 

provide temporary tanks and meters as required as this own cost and clear away when no 

longer required and make good on completion to the entire satisfaction of the PROJECT 

MANAGER. The contractor shall pay all charges in connection herewith. No guarantee is 

given or implied that sufficient water will be available from mains and the contractor must 

make his own arrangements for augmenting this supply at his own cost. Nominated sub- 

contractors are to be made liable for the cost of any water or electric current used and for 

any installation provided especially for their own use. 

 

SANITATION OF THE WORKS 
The Sanitation of the works shall be arranged and maintained by the Contractor to the 

satisfaction of the Government and/or Local Authorities, Labour Department and the 

PROJECT MANAGER. 
 

SUPERVISION AND WORKING HOURS 

The works shall be executed under the direction and the entire satisfaction in all respects of 

the PROJECT MANAGER who shall at all times during normal working hours have access 

to the works and to the yards and workshops of the contractor and sub-contractors or other 

places where works is being prepared for the contract. 

 

 

 

KSHS 

Section No. 1 

Bill No. 2 

GENERAL PRELIMINARIES 

Amount 

Kshs. 
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ITEM 

NO. 

 Amount 

Kshs. 

 

A PROVISIONAL SUMS 

The term “Provisional Sum” wherever used in these Bills of Quantities shall have the 

meaning stated in Section A item A7(i) of the Standard Method of Measurement 

mentioned in Condition No. 16 of the condition of Contract. Such sums are net and no 

addition shall be made to them for profit. 

B PRIME COST (OR P.C) SUMS 

The term “Prime Cost Sum” or “P. C Sum” wherever used in these Bills of Quantities 

shall have the meaning stated in Section A item A7 (ii) of the Standard Method of 

Measurement mentioned in Condition No. 16 of the conditions of Contract. Persons of 

rims nominated by the PROJECT MANAGER to execute work or to provide and fix 

materials or goods a stated in condition No. 20 of the Conditions of Contract are 

described herein as nominated Sub-Contractors. Persons or firms so nominated to 

supply goods or materials are described herein as nominated Suppliers. 

C PROGRESS CHART 

The Contractor shall provide within two weeks of Possession of Site and in agreement 

with the PROJECT MANAGER a progress chart of the whole of the works including 

the works of Nominated Sub-Contractors; one copy and be handed to the PROJECT 

MANAGER and a further copy to be retained on Site. Progress can be recorded and 

chart to be amended as necessary as the work proceeds. 

D ADJUSTMENT OF P.C. SUMS 

In the final account all P.C sums shall be deducted and the amount properly expended 

upon the PROJECT MANAGER‟S order in respect of each of the m added to the 

Contract Sum. The contractor shall produce to the PROJECT MANAGER such 

quotations, invoices or bills, properly receipted, as may be necessary to show the actual 

details of the sums paid by the Contractor. In terms of profit upon P.C. Sums shall be 

adjusted pro-rata to the physical extent of the work executed (not pro-rata to the amount 

paid) and this shall apply even though the Contractor‟s priced Bill shows a percentage 

in the rte column in respect of them. 

 
Should the contractor be permitted to tender and his tender be accepted of any work for 

which a P.C Sum is included in these Bill of Quantities profit and attendance will be 

allowed at the same rate as it would be if the work were executed by a Nominated Sub-

Contractor. 

 
KSHS 

Section No. 1 

Bill No. 2 

GENERAL PRELIMINARIES 
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ITEM 

NO. 

 

A 

 

 

 

 

 

 

 

 

 

 
B 

 

 

 

 

 

 

 
C 

 

 

 

 

 

 
D 

 

 

ADJUSTMENT OF PROVISIONAL SUMS 

 

In the final account all Provisional Sums shall be deducted at the value of the works 

properly executed in respect of them upon the PROJECT MANAGER‟S order added to 

the Contract Sum. Such work shall be valued as described for variations in conditions 

No. 13 of the Conditions of Contract, but should any part of the work be executed by a 

Nominated Sub-Contractor, the value of such work or articles for the work to be 

supplied by a Nominated Supplier, the value of such work or articles shall be treated as 

a P.C Sum and profit and attendance comparable to that contained in the priced Bills of 

Quantities for similar items added. 

 

NOMINATED SUB-CONTRACTORS 

 

When any work is ordered by the PROJECT MANAGER to be executed by nominated 

sub-contractors, the Contractor shall enter into sub-contracts as described in Condition 

No. 8 of the Conditions of Contract and shall thereafter be responsible for such sub-

contractors in every respect. Unless otherwise described the Contractor is to provide for 

such Sub-Contractor‟s work concerned in the P.C Sums under the description “add for 

Attendance”. 

 

DIRECT CONTRACTS 

 

Notwithstanding the foregoing conditions, the Government reserves the right to place a 

“Direct Contract” for any goods or services required in the works which are covered by 

a P.C Sum in the Bills of Quantities and to pay for the same direct. In any such 

instances, profit relative to the P.C Sum the priced bills of Quantities will be adjusted 

as described for P.C. Sum and allowed. 

 

ATTENDANCE UPON OTHER TRADESMEN, ETC 

 

The contractor shall allow for the attendance of trade upon trade and shall afford any 

tradesmen or other persons employed for the execution of any work not included in this 

contract every facility for carrying out their work and also for use of his ordinary 

scaffolding. The Contractor shall, however, shall not be required to erect any special 

scaffolding for them. The Contractor shall perform such cutting away for and making 

good after he work of such tradesmen or persons as may be ordered by the PROJECT 

MANAGER and the work will be measured and paid for to the extent at rates provided 

in these Bills. 

 

 

 

 

 
KSHS 

Section No. 1 
Bill No. 2 
GENERAL PRELIMINARIES 

Amount 

Kshs. 
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ITEM 

NO. 

 Amount 

Kshs. 

 

A INSURANCE 

 
The Contractor shall insure as required in conditions Nos.30 of the Conditions and 

Contract. No payment on account of the work executed will be made to the 

Contractor until he has satisfied the PROJECT MANAGER either by production of 

an Insurance Policy or and Insurance Certificate that the provision of the foregoing 

Insurance Clauses have been complied with in all respects. Thereafter the PROJECT 

MANAGER shall from time to time ascertain that premiums are duly paid up by the 

Contractor who shall if called upon to do so, produce the receipted premium renewals 

for the PROJECT MANAGER‟S inspection. 

B PROVISIONAL WORK 

 
All work described as “Provisional” in these Bills of Quantities is subject to 

remeasurement in order to ascertain the actual quantity executed for which payment 

will be made. All “Provisional” and other work liable to adjustment under this 

Contract shall be left uncovered for a reasonable time to allow all measurements 

needed for such adjustment to be taken by the PROJECT MANAGER immediately 

the work is ready for measuring, the Contractor shall give notice to the PROJECT 

MANAGER. If the Contractor makes default in these respects he shall if the 

PROJECT MANAGER so directs uncover the work to enable all measurements to be 

taken and afterwards reinstate at this own expense. 

C ALTERATIONS TO BILLS, PRICING, ETC. 

 
Any unauthorized alteration or qualification made to the text of the Bills of 

Quantities may cause the tender be disqualified and will in any case be ignored. The 

contractor shall be deemed to have made allowance in his prices generally to cover 

any items against which no price has been inserted in the priced bills of Quantities. 

All items of measured work shall be priced in detail and the Tenders containing 

Lump sums to cover trades or groups of work must be broken down to show the 

price of each item before they will be accepted. 

D BLASTING OPERATIONS 

 
Blasting will only be allowed with the express permission of the PROJECT 

MANAGER in writing. All blasting operations shall be carried out at the 

Contractor‟s solo risk and cost in accordance with any Government regulations in 

force of the time being, and any special regulations laid down by the PROJECT 

MANAGER governing the use and storage of explosives. 

  

KSHS 

Section No. 1 
Bill No. 2 
GENERAL PRELIMINARIES 
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ITEM 

NO. 

 Amount 

Kshs. 

 

A MATERIALS ARISING FROM EXCAVATIONS 

 
Materials of any kind obtained from the excavations shall be the property of the 

Government. Unless the PROJECT MANAGER directs otherwise such materials 

shall be dealt with as provided in the Contract. Such materials shall only be used in 

the works, in substitution of materials which the Contractor would otherwise have 

had to supply with the written permission of the PROJECT MANAGER should such 

permission be given, the Contractor shall make due allowance for the value of the 

materials so used at a price to be agreed. 

B PROTECTION OF THE WORKS 

Provide protection of the whole of the works contained in the Bills of Quantities, 

including casing, casing up, covering or such other means as may be necessary to 

avoid damage to the satisfaction of the PROJECT MANAGER and remove such 

protection when no longer required and make good any damage which may 

nevertheless have been done at completion free of cost to the Government. 

C REMOVAL OF RUBBISH ETC 

 
Removal of rubbish and debris from the Buildings and site as it accumulates and at the 

completion of the works and remove all plant, scaffolding and unused materials at 

completion. 

D WORKS TOBE DELIVERED UP CLEAN 

 
Clean and flush all gutters, rainwater and waste pipes, manholes and drains, wash 

(except where such treatment might cause damage) and clean all floors, sanitary 

fittings, glass inside and outside and any other parts of the works and remove all 

marks, blemishes, stains and defects from joinery, fittings and decorated surfaces 

generally, polish door furniture and bright parts of metal work and leave the whole 

of the buildings watertight, clean, perfect and fit for occupation to the approval of 

the PROJECT MANAGER. 

E FIRM PRICE CONTRACT 

 
Unless otherwise specifically stated in the Particular Preliminaries this is a firm price 

contract and the Contractor must allow in his tender rates any increase in the cost of 

labour and/or materials during the currency of the contract. 

  
KSHS 
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ITEM 

NO. 

A 

 
 

GENERAL SPECIFICATION 
For the full description of materials and workmanship, method of execution of the 

work and notes for pricing, the Contractor is referred to the Ministry of Roads and 

Public Works and Housing General Specification dated 1976 or any subsequent revision 

thereof which is issued as a separate document, and which shall be allowed in all 

respects unless it conflicts with the General Preliminaries, Trade Preambles or other 

items in these Bills of Quantities. 

Amount 

Kshs. 

 

B TRAINING LEVY 

The Contractor‟s attention is drawn to the legal notice which requires payment by the 

Contractor of a Training Levy at the rate of ¼% of the Contract sum on all contracts 

of more than Kshs. 1,000,000.00 in value. 

C MATERIALS ON SITE 

All materials for incorporation in the works must be stored on or adjacent to the site 

before payment is effected unless specifically exempted by the PROJECT 

MANAGER. This includes the materials of the Main Contractor, Nominated Sub-

Contractors and Nominated Suppliers. 

D HOARDING 

The contractor shall enclose the site or part of the works under construction with a 

hording 2400mm high consisting of gauge 30 iron sheets on 100 x 50mm cypress 

timber posts firmly secured at 1800mm centres with two 75 x 50mm timber rails 

complete with 2No. vehicular gates and 1No. Pedestrian gate. The contractor is in 

addition required to take all precautions necessary for the safe custody of the works, 

materials, plant, public and Employer‟s properly on site. 

E CONTRACTOR‟S SUPERINTENDENCE/SITE AGENT 

The Contractor shall constantly keep on the works literate English speaking Agent or 

Representative, competent and experienced in the kind of work involved who shall 

give his whole experience in the kind of work involved and shall give his whole time to 

the superintendence of the works. Such Agent or Representative shall receive on 

behalf of the Contractor all directions and instructions from the Project Manager and 

such directions shall be deemed to have been given to the Contractor in accordance 

with the conditions of Contract. 

F COPYRIGHT 

 
The copyright of these documents is vested in Chief Quantity Surveyor, State 

Department for Public Works. No part of this document may be reproduced in any 

form or by any means without their prior permission. 

 
KSHS 
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Bill No. 2 GENERAL 

PRELIMINARIES 

COLLECTION 

 
Total Brought Forward from Page No. 
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Kshs. 
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Bil

l 

No. 

 

SECTION SUMMARY - PRELIMINARIES 
 

 

 

Page 

No. 

  

 

Amount 

Kshs. 

 

1 PARTICULAR PRELIMINARIES -51.- 

 

2 
 

GENERAL PRELIMINARIES 

 

-64- 
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SECTION VIII – STANDARD FORM 

1. Form of Invitation for Tenders 

2. Form of Tender 

3. Letter of Acceptance 

4. Form of Agreement 

5. Form of Tender Security 

6. Performance Bank Guarantee 

7. Bank Guarantee for Advance Payment 

8. Qualification Information 

9. Tender Questionnaire 

10. Confidential Business Questionnaire 

11. Statement of Foreign Currency Requirement 

12. Details of Sub-Contractors 

13. Ethics and Integrity Pact 
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FORM OF INVITATION FOR TENDERS 

 

  [date] 
 

To:   [name of Contractor] 

  [address] 
 

 

 

Dear Sirs: 

 

Reference: [Contract Name] 
 

 

You have been prequalified to tender for the above project. 

 

We hereby invite you and other prequalified tenderers to submit a tender for the execution and 

completion of the above Contract. 

 

A complete set of tender documents may be purchased by you from 
 

 

[mailing address, cable/telex/facsimile numbers]. 

Upon payment of a non-refundable fee of Kshs    
 

All tenders must be accompanied by number of copies of the same and a security in 

the form and amount specified in the tendering documents, and must be delivered to 
 

[address and location] 

at or before (time and date). Tenders will be opened immediately 

thereafter, in the presence of tenderers‟ representatives who choose to attend. 

 

Please confirm receipt of this letter immediately in writing by cable/facsimile or telex. 

Yours faithfully, 

  Authorised Signature 
 

   Name and Title 
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FORM OF TENDER 
 

TO: ------------------------------------- 

------------------------------------- 

------------------------------------- 

------ 

  [Date] 

 
 

TENDER NO.  

Dear Sir, 

 

1. In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for the 

execution of the above named Works, we, the undersigned offer to construct, install and complete such 

Works and remedy any defects therein for the sum of Kshs.  [Amount 

in figures]Kenya 

Shillings   

  [Amount in words] 
 

2. We undertake, if our tender is accepted, to commence the Works as 
soon as is reasonably possible after the receipt of the Project Manager‟s notice to commence, and to 

complete the whole of the Works comprised in the Contract within the time stated in the Appendix to 

Conditions of Contract. 

 

3. We agree to abide by this Tender for the Tender validity period specified in Clause 3.6 of the Instructions to 

Tenderers, and it shall remain binding upon us and may be accepted at any time before the expiration of that 

period. 

 

4. Unless and until a formal Agreement is prepared and executed this tender together with your written 

acceptance thereof, shall constitute a binding Contract between us. 

 

5. We understand that you are not bound to accept the lowest or any tender you may receive. 

 

Dated this day of 20   
 

Signature in the capacity of   
 

duly authorized to sign tenders for and on behalf of 

  [Name of Employer] 
of [Address of Employer] 

 

Witness; Name   
 

Address   
 

Signature   
 

Date   
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LETTER OF ACCEPTANCE 
[letterhead paper of the Employer] 

 

 
 

[date] 
 

 

To:     
[name of the Contractor] 

 

 

[address of the Contractor] 

Dear Sir, 
 

This is to notify you that your Tender dated    

for the execution of      

[name of the Contract and identification number,as given in the Tender documents] for the Contract 

Price of Kshs.     [amount in figures][Kenya 

Shillings    (amount in words) ] in accordance with the Instructions to 

Tenderers is hereby accepted. 

 
You are hereby instructed to proceed with the execution of the said Works in accordance with the 

Contract documents. 

 

Authorized Signature ………………………………………………………………… 

 

Name and Title of Signatory ………………………………………………………… 

 

Attachment : Agreement 



72  

FORM OF AGREEMENT 

 

THIS AGREEMENT, made the day of 20    
between  of[or whose registered office is 

situated at]   

(hereinafter called “the Employer”) of the one part AND 

   of[or whose registered office is 

situated at]   

(hereinafter called “the Contractor”) of the other part. 

 

WHEREAS THE Employer is desirous that the Contractor executes 
 

(name and identification number of Contract ) (hereinafter called “the Works”) located 
at [Place/location of the Works]and the Employer has accepted the 

tender submitted by the Contractor for the execution and completion of such Works and the remedying 

of any defects therein for the Contract Price of Kshs  [Amount in 

figures],Kenya Shillings  [Amount in words]. 
 

NOW THIS AGREEMENT WITNESSETH as follows: 

 

1. In this Agreement, words and expressions shall have the same meanings as are respectively 

assigned to them in the Conditions of Contract hereinafter referred to. 

 

2. The following documents shall be deemed to form and shall be read and construed as part of this 

Agreement i.e. 

 

(i) Letter of Acceptance 

 

(ii) Form of Tender 

 

(iii) Conditions of Contract Part I 

 

(iv) Conditions of Contract Part II and Appendix to Conditions of Contract 

 

(v) Specifications 

 

(vi) Drawings 

 

(vii) Priced Bills of Quantities 

 

3. In consideration of the payments to be made by the Employer to the Contractor as hereinafter 

mentioned, the Contractor hereby covenants with the Employer to execute and complete the Works 

and remedy any defects therein in conformity in all respects with the provisions of the Contract. 

 

4. The Employer hereby covenants to pay the Contractor in consideration of the execution and 

completion of the Works and the remedying of defects therein, the Contract Price or such other sum 

as may become payable under the provisions of the Contract at the times and in the manner 

prescribed by the Contract. 
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IN WITNESS whereof the parties thereto have caused this Agreement to be executed the day and year 

first before written. 

 

The common Seal of     
 

Was hereunto affixed in the presence of     
 

Signed Sealed, and Delivered by the said     
 

Binding Signature of Employer _   
 

Binding Signature of Contractor     
 

In the presence of (i) Name   
 

Address   
 

Signature   
 

[ii] Name    
 

Address   
 

Signature   
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FORM OF TENDER SECURITY 

 

WHEREAS .............................................................. (hereinafter called “the Tenderer”) has submitted his 

tender dated ………………………… for the construction of 

……………………………………………………………………… 

…………………… (name of Contract) 

 

KNOW ALL PEOPLE by these presents that WE ..................................... having our registered office at 

………………(hereinafter called “the Bank”), are bound unto.............................................. (hereinafter 

called “the Employer”) in the sum of Kshs ...................................... for which payment well and truly to be 

made to the said Employer, the Bank binds itself, its successors and assigns by these presents sealed 

with the Common Seal of the said Bank this ……………. Day of ………20………… 

 

THE CONDITIONS of this obligation are: 

 

1. If after tender opening the tenderer withdraws his tender during the period of tender validity 

specified in the instructions to tenderers 

Or 

 

2. If the tenderer, having been notified of the acceptance of his tender by the Employer during the 

period of tender validity: 

 

(a) fails or refuses to execute the form of Agreement in accordance with the Instructions to 

Tenderers, if required; or 

(b) fails or refuses to furnish the Performance Security, in accordance with the Instructions to 

Tenderers; 

 

We undertake to pay to the Employer up to the above amount upon receipt of his first written 

demand, without the Employer having to substantiate his demand, provided that in his demand 

the Employer will note that the amount claimed by him is due to him, owing to the occurrence of 

one or both of the two conditions, specifying the occurred condition or conditions. 

 

This guarantee will remain in force up to and including thirty (30) days after the period of tender 

validity, and any demand in respect thereof should reach the Bank not later than the said date. 
 

[date[ [signature of the Bank] 
 
 

[witness] [seal] 
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PERFORMANCE BANK GUARANTEE 
 

To: (Name of Employer)   (Date) 

  (Address of Employer) 
 

Dear Sir, 
 

WHEREAS (hereinafter called “the Contractor”) has undertaken, in 

pursuance of Contract No.  dated to execute (hereinafter 
called “the Works”); 

 

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall furnish you 

with a Bank Guarantee by a recognised bank for the sum specified therein as security for compliance 

with his obligations in accordance with the Contract; 

 

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee: 

 

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on behalf of the 

Contractor, up to a total of Kshs. (amount of Guarantee in figures) Kenya 

Shillings  (amount of Guarantee in words), and we 

undertake to pay you, upon your first written demand and without cavil or argument, any sum or sums 

within the limits of Kenya Shillings   (amount of Guarantee in words) as 

aforesaid without your needing to prove or to show grounds or reasons for your demand for the sum 

specified therein. 

 

We hereby waive the necessity of your demanding the said debt from the Contractor before presenting us 
with the demand. 

 

We further agree that no change, addition or other modification of the terms of the Contract or of the 

Works to be performed thereunder or of any of the Contract documents which may be made between you 

and the Contractor shall in any way release us from any liability under this Guarantee, and we hereby 

waive notice of any change, addition, or modification. 

 

This guarantee shall be valid until the date of issue of the Certificate of Completion. 

SIGNATURE AND SEAL OF THE GUARANTOR     

 

Name of Bank     
 

Address     
 

Date     
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BANK GUARANTEE FOR ADVANCE PAYMENT 

 

To: [name of Employer] (Date) 

  [address of Employer] 
 

Gentlemen, 

 

Ref: [name of Contract] 
 

 

In accordance with the provisions of the Conditions of Contract of the above-mentioned Contract, 

We,    [name and Address of Contractor] (hereinafter 

called “the Contractor”) shall deposit with      [name of Employer] a 

bank guarantee to guarantee his proper and faithful performance under the said Contract in an amount of 

Kshs. [amount of Guarantee in figurers] Kenya 

Shillings     [amount of Guarantee in words]. 
 

We, [bank or financial institution], as instructed by the Contractor, agree 

unconditionally and irrevocably to guarantee as primary obligator and not as Surety merely, the payment 

to   [name of Employer] on his first demand without whatsoever right of 

objection on our part and without his first claim to the Contractor, in the amount   not exceeding 

Kshs  [amount of Guarantee in figures] Kenya Shillings 

  [amount of Guarantee in 

words], such amount to be reduced periodically by the amounts recovered by you from the proceeds of 

the Contract. 

 

We further agree that no change or addition to or other modification of the terms of the Contract or of 

the Works to be performed thereunder or of any of the Contract documents which may be made between 

  [name of Employer] and the Contractor, shall in any way release us from 
any liability under this guarantee, and we hereby waive notice of any such change, addition or 

modification. 

 

No drawing may be made by you under this guarantee until we have received notice in writing from you 

that an advance payment of the amount listed above has been paid to the Contractor pursuant to the 

Contract. 

 

This guarantee shall remain valid and in full effect from the date of the 

advance payment under the Contract until 

  (name of Employer) receives full payment of 

the same amount from the Contract. 

 

Yours faithfully, 

 

 

Signature and Seal    
 

Name of the Bank or financial institution    
 

Address     
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Date     
 

Witness: Name:     
 

Address:     
 

Signature:     
 

Date:     
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QUALIFICATION INFORMATION 
 

1. Individual Tenderers or Individual Members of Joint Ventures 

 

1.1 Constitution or legal status of tenderer (attach copy or Incorporation Certificate); 

Place of registration:    
 

Principal place of business    
 

Power of attorney of signatory of tender     
 

1.2 Total annual volume of construction work performed in the last five years 

Year Volume 

 Currency Value 

   

 

1.3 Work performed as Main Contractor on works of a similar nature and volume over the 

last five years. Also list details of work under way or committed, including expected 

completion date. 
 

Project name Name of client 

and contact 

person 

Type of work 

performed and 

year of 

completion 

Value of 

Contract 

 
 

   

_ 

 
 

 
 

 

  _ 

 
 

 
 

 

      

  

1.4 Major items of Contractor‟s Equipment proposed for carrying out the Works. List all 

information requested below. 
 

 
Item of 

Equipment 

Description, 

Make and age 

(years) 

Condition(new, 

good, poor) and 

number available 

Owned, leased 

(from whom?), or 

to be purchased 
(from whom?) 

 
 

 

 
 

 

 
 

 

(etc.) 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 

 

 

 

1.5 Qualifications and experience of key personnel proposed for administration and execution 

of the Contract. Attach biographical data. 
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Position Name Years of 
experience 
(general) 

Years of experience 
in proposed position 

Project Manager       

 
 

  

    

 
(etc.) 

   

 

1.6 Financial reports for the last five years: balance sheets, profit and loss statements, 

auditor‟s reports, etc. List below and attach copies. 
 

 
 

1.7 Evidence of access to financial resources to meet the qualification requirements: cash in 

hand, lines of credit, etc. List below and attach copies of supportive documents. 
 

 

 

 
1.8 Name, address and telephone, telex and facsimile numbers of banks that may provide 

reference if contacted by the Employer. 
 

 
 

 
1.9 Statement of compliance with the requirements of Clause 1.2 of the Instructions to 

Tenderers. 
 

 

 

 
1.10 Proposed program (work method and schedule) for the whole of the Works. 

 

2 Joint Ventures 

 

2.4 The information listed in 1.1 – 1.10 above shall be provided for each partner of the joint 

venture. 

 
 

2.5 The information required in 1.11 above shall be provided for the joint venture. 

 

2.6 Attach the power of attorney of the signatory(ies) of the tender authorizing signature of 

the tender on behalf of the joint venture 
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2.7 Attach the Agreement among all partners of the joint venture ( and which is legally 

binding on all partners), which shows that: 

 

a) all partners shall be jointly and severally liable for the execution of the Contract in 

accordance with the Contract terms; 

 
b) one of the partners will be nominated as being in charge, authorized to incur 

liabilities and receive instructions for and on behalf of any and all partners of the 

joint venture; and 

 

c) the execution of the entire Contract, including payment, shall be done exclusively 

with the partner in charge. 
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TENDER QUESTIONNAIRE 
 

Please fill in block letters. 

 

1. Full names of tenderer 

 

……………………………………………………………………………………… 

 

2. Full address of tenderer to which tender correspondence is to be sent (unless an agent has been 

appointed below) 

 

……………………………………………………………………………………… 

 

3. Telephone number (s) of tenderer 

 

……………………………………………………………………………………… 

 

4. Telex address of tenderer 

 

……………………………………………………………………………………… 

 

5. Name of tenderer‟s representative to be contacted on matters of the tender during the tender 

period 

 

……………………………………………………………………………………… 

 

6. Details of tenderer‟s nominated agent (if any) to receive tender notices. This is essential if the 

tenderer does not have his registered address in Kenya (name, address, telephone, telex) 

 

……………………………………………………………………………………… 

 

……………………………………………………………………………………… 
 

 

Signature of Tenderer 

Make copy and deliver to: (Name of Employer) 
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CONFIDENTIAL BUSINESS QUESTIONNAIRE 
 

 

You are requested to give the particulars indicated in Part 1 and either Part 2 (a), 2 (b) or 2 (c) and 2 (d) 

whichever applies to your type of business. 

 

You are advised that it is a serious offence to give false information on this Form. 

 

Part 1 – General 

 

Business Name ……………………………………………………………………… 

 

Location of business premises; Country/Town………………………. 

 

Plot No……………………………………… Street/Road ………………………… 

 

Postal Address……………………………… Tel No……………………………….. 

 

Nature of Business………………………………………………………………….. 

 

Current Trade Licence No…………………… Expiring date………………… 

 

Maximum value of business which you can handle at any time: K. pound……………………….. 

 

Name of your bankers……………………………………………………………… 

 

Branch………………………………………………………………………………… 

 

Part 2 (a) – Sole Proprietor 

 

Your name in full…………………………………… Age………………………… 

 

Nationality………………………………… Country of Origin………………… 

 

*Citizenship details ………………………………………………………………… 

 

Part 2 (b) – Partnership 

 

Give details of partners as follows: 

 

Name in full Nationality Citizenship Details Shares 

1…………………………………………………………………………………… 

2…………………………………………………………………………………… 

3…………………………………………………………………………………… 

Part 2(c) – Registered Company: 

 

Private or public…………………………………………………………… 

 

State the nominal and issued capital of the Company- 

 

Nominal Kshs………………………………………………………………… 
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Issued Kshs…………………………………………………………………… 

 

Give details of all directors as follows: 

 

Name   infull . Nationality. Citizenship Details*. Shares. 

 
 

1. 

……………………………………………………………………………………… 
 

2. 

……………………………………………………………………………………… 

 

3. 

……………………………………………………………………………………… 

 

4. 

……………………………………………………………………………………… 

 
 

Part 2(d) – Interest in the Firm: 

 

Is there any person / persons in ................................. (Name of Employer) who has interest in this 

firm? Yes/No… ............................... (Delete as necessary) 

 

I certify that the information given above is correct. 

 
……………………… ……………………… ………………… 

(Title) 

 
 

 Attach proof of citizenship 

(Signature) (Date) 
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STATEMENT OF FOREIGN CURRENCY REQUIREMENTS 
 

(See Clause 23] of the Conditions of Contract) 

 

In the event of our Tender for the execution of   

  (name of Contract) being accepted, we would require in 
accordance with Clause 21 of the Conditions of Contract, which is attached hereto, the following 

percentage: 

 

(Figures)………………………… (Words)………………………………… 

 

of the Contract Sum, (Less Fluctuations) to be paid in foreign currency. 

 
 

Currency in which foreign exchange element is required: 

 

……………………………………………………………………………………… 

Date: The ………… Day of …………….. 20……………. 

Enter 0% (zero percent) if no payment will be made in foreign currency. 

 

Maximum foreign currency requirement shall be _ (percent) of the Contract Sum, 

less Fluctuations. 
 

 

 

 

 

 

 

(Signature of Tenderer) 
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DETAILS OF SUB-CONTRACTORS 
 

If the Tenderer wishes to sublet any portions of the Works under any heading, he must give 

below details of the sub-contractors he intends to employ for each portion. 

 

Failure to comply with this requirement may invalidate the tender. 

 

(1) Portion of Works to be sublet: ……………………………… 

 

[i) Full name of Sub-contractor 

and address of head office:   ……………………………… 

 

……………………………… 

 

(ii)   Sub-contractor‟s experience 

of similar works carried out 

in the last 3 years with 

Contract value: ……………………………… 

 

……………………………… 

 

……………………………… 

 

(2) Portion of Works to sublet: ……………………………… 

 

(i) Full name of sub-contractor 

and address of head office:   ……………………………… 

 

……………………………… 

 

……………………………… 

 

(ii) Sub-contractor‟s experience 
of similar works carried out 

in the last 3 years with 

contract value: …………………………… 

 

…………………………… 
 

 

 

[Signature of Tenderer) Date 
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LETTER OF NOTIFICATION OF AWARD 

 

Address of Procuring Entity 
 

 

To:   
 

 

 

 

RE: Tender No.   
 

Tender Name   
 

This is to notify that the contract/s stated below under the above mentioned tender have been awarded to 

you. 
 

 

 

1. Please acknowledge receipt of this letter of notification signifying your acceptance. 

 

2. The contract/contracts shall be signed by the parties within 30 days of the date of this letter but 

not earlier than 14 days from the date of the letter. 

 
 

3. You may contact the officer(s) whose particulars appear below on the subject matter of this letter 

of notification of award. 

 

(FULL PARTICULARS)   
 

 

 

 

 

SIGNED FOR ACCOUNTING OFFICER 



 

 
 

ETHICS AND INTEGRITY PACT 

 

 
TO BE FILLED, DATED, SIGNED AND SUBMITTED BY ALL PERSONS BIDDING FOR 

THE SUPPLY OF OR PROVISION OF ANY GOODS OR SERVICES TO THE NG-CDF 

KSM WEST 

Bidder’s undertaking on Ethics and Integrity 

Accepting that transparent business management and fair public administration are the key to 

social development and national competitiveness, and in an effort to purge corruption and apply 

sanctions to corrupt businesses, and in full support of the worthy goals of this Integrity Pact, 

concerning the present proposal  for:   , 

I    (Tenderer’s Representative’s name) ⁄all 

personnel of     (name of Firm) and its sub- 

contractors and agents hereby agree that: 

1 I/We understand that the KSM WEST NGCDF is/are a law-abiding institution and I/We 

undertake to abide by all the Laws of Kenya particularly the laws, rules and regulations 

governing ethics and integrity and the procurement of goods and services by public agencies in 

Kenya. I/We shall not conduct any unethical business practices, including but not limited to 

making false declarations and representations in bidding documents; bid-rigging, collusive 

bidding, canvassing,. 

2 I/We shall not offer any bribe, gifts, entertainment or any other undue benefits directly or 

indirectly to any officials of the KSM WEST NGCDF or indeed any other person nor commit 

any other act with a view to unlawfully influencing the process or outcome of procuring for the 

goods and/or services herein or the performance of any contract arising from the procurement 

process. 

3 I/We undertake to report to the Ombudsman and the Kenya Anti- Corruption Commission any 

acts of corruption and unethical practice by any official of the KSM WEST NGCDF any of 

my/our employees, agents, associates, affiliates or indeed any other person that come to our 

knowledge in the course of procuring the supply and provision of the goods and/or services 

herein or the performance of any contract arising therefrom. 

4 In bidding for the goods or services herein and in the course of any contract that may arise 

therefrom, I/We shall not make any statement which is untrue based on our knowledge, 

information and belief. I/We shall fully and truthfully declare my/our ability to provide the 

goods and/or perform the services and we will not bid for the supply of goods or provisions of 
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services which we do not have the capacity to provide whether at all or under the terms required 

by the KSM WEST NGCDF 

5 I/We declare that we have the legal and operational capacity to make a bid for the goods and/or 

services herein, including but not limited to the fact that I/We am/not an undischarged bankrupt, 

under receivership or liquidation or otherwise insolvent nor suffering from any such or other 

incapacity that would make our bid or our ability to provide the goods and/or services herein 

legally or operationally untenable. 

6 I/We declare that there is no conflict of interest situation existing between myself/us on the one 

hand and the KSM WEST NGCDF on the other with regard to the supply of the goods and/or 

provision of the services herein that would make the our bid or contract ethically or legally 

untenable. If any such conflict arises in the course of the procurement process and before the 

conclusion of any contract arising therefrom, I/We shall fully and truthfully declare such conflict 

to the KSM WEST NGCDF 

7 I/We understand that the violation if this pact may lead to the disqualification of my/our bid, to 

the termination of any contract or obligation between myself/us and the KSM WEST NGCDF 

and my/our prosecution. 
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SECTION IX: SUMMARY EVALUATION PROCESS 
 

The following Criteria shall be applied in evaluating the tenders not withstanding any other 
requirement in the tender document. 

 
 

Evaluation of duly submitted tenders will be conducted along the following three main 

stages: - 

 
 

9.1 Part 1 - Preliminary Evaluation Under Paragraph 5.5 of the Instructions to Tenderers and 

Appendix to Instructions to Tenderers. These are mandatory requirements. 

 

9.1.1 This shall include confirmation of the following: - 

 

 

9.1.1.1 Submission and considering Tender Form duly completed and signed. 

 

9.1.1.2 Submission of Company or Firm’s Incorporation/Registration Certificate. 

 

9.1.1.3 That the Tender is valid for the period required. 

 

9.1.1.4 Submission and considering the Confidential Business Questionnaire:- 

a) Is duly filled. 

b) That details correspond to the related information in the bid. 

 

9.1.1.5 Submission of a valid tax compliance Certificate 

 

9.1.1.6 Submission of audited financial statements for the last three years. Companies 

registered within the last one year should submit certified bank statements for at 

least twelve months or the duration or registration. 

 

9.1.1.7 Copy of Registration certificate from the National Construction Authority (NCA) 

7 and above in building works contractor) 

 

9.1.1.10 Valid Trading License 

 

9.1.1.11 Written Power of Attorney of the Signatory to the tender to commit the tenderer 

 

9.1.1.12 Ethics and Integrity declaration that the tenderer has not and will not be 
involved in corrupt and fraudulent practices. 
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9.1.1.10   Tender Sum to be within +15% of the mean bid amount. (In calculating the 
mean bid amount, the evaluation Committee shall exclude obvious 
outliers in terms of being extremely low or extremely high but include the 
Engineer’s estimate) 

 
9.1.2 Record of unsatisfactory or default in performance obligations in any contract 

shall be considered. This shall include any tenderer with unresolved case(s) in 
its performance obligations for more than two (2) months in any contract. 

 

1. PRELIMINARY EVALUATION (MANDATORY REQUIREMENTS) 
 

# MANDATORY REQUIREMENTS Yes/No Comments 

1 Form of Tender duly filled,signed and stamped   

2 Company or Firm‟s Incorporation/Registration Certificate attached   

3 Tender Validity period indicated (As per Form of Tender)   

4 Confidential Business Questionnaire is duly filled in and details   

correspond to the related information in the bid. 

5 Valid KRA Tax compliance Certificate attached   

6 Audited financial statements for the last three years. Companies registered   

within the last one year should submit certified bank statements for at 

least twelve months or the duration of registration. 

7 Copy of National Construction Authority (NCA 7 and above) registration   

certificate attached and current practicing license 

8 Trading License/ Single Business Permit attached   

9 CR 12 form   

10 Sworn affidavit on litigation history   

11 Pretender site visit certificate   

13 Serialization of documents   

15 AGPO (as per the category required) 
  

16 PIN /VAT certificate 
  

 COMMENTS (PASS/FAIL)   

AT THIS STAGE, THE TENDERERS SUBMISSION WILL EITHER BE RESPONSIVE OR 

NON-RESPONSIVE. THE NON-RESPONSIVE SUBMISSIONS WILL BE ELIMINATED 

FROM THE ENTIRE EVALUATION PROCESS AND WILL NOT BE CONSIDERED 

FURTHER. TENDERS WILL THEREFORE PROCEED TO THE TECHNICAL STAGE ONLY 

IF THEY QUALIFY IN COMPLIANCE WITH PART 1 ABOVE, PRELIMINARY EVALUATION 

UNDER PARAGRAPH 5.5 OF ITT. 
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9.2 Part II - Technical Evaluation Under Paragraph 5.5 of the ITT. It will include the following 
stages: - 

 
Tenders meeting the minimum responsiveness requirements will be evaluated according to the 
following Evaluation Criteria 

item parameter Maximum 
points 

1 Form of tender 1.5 

2 Tender questionnaire 2.5 

3 Confidential business questionnaire 2.5 

4 Key personnel 7.5 

5 Contract completed in the last 5 years 7.5 

6 Schedules of ongoing projects 5 

7 Schedules of contractors equipment 5 

8 Audited financial report for the last 3 years 5 

9 Evidence of financial resources 5 

10 Name, address and telephone of banks 2.5 

11 Litigation history 1 

12 Sanctity of the tender document as in accordance with 

clause 3 of instructions to tenderers 
5 

 TOTAL 50 



 

The detailed scoring matrix is as shown in the table below: 

Detailed scoring matrix for technical evaluation 

Item Description Scoring Max- Score 
 breakdown points 

 
1 

 
Form of tender 

Aggregate 
score 

 
1.5 

 

  Signed and stamped 1.5  

  Signed but not stamped 1  

  Not signed nor stamped 0  

2 Tender questionnaire duly filled (Aggregate  2.0 
  score)   

  Properly filled 2.0  

  Partially filled 1.0  

  Not filled 0  

3 Confidential business questionnaire 
 

2.5 

 
 Completely filled 2.5 

 

  Partially filled 1.5  

  Not filled 0  

4 Key personnel 
  

 
Director of the firm 

 
2 

 
 Holder of a Degree/diploma in a 

relevant engineering  field 

 

2 

 

  Holder of certificate in relevant 

engineering field 
 
1.5 

 

  Holder of trade test certificate in 

relevant engineering field 
 
1 

 

  No relevant certificate  
0 

 

 
At least 1 no. degree/diploma of key 

personnel in relevant engineering field 

  
2 

 
 With over 10 years relevant experience 2 

 

  With over 5 years relevant experience 1.5  

  With under 5 years relevant experience 0.5  
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Item 

 

Description 

Scoring 

breakdown 

Max – 

points 

score 

 Key personnel cont’    

 
At least 1 no. certificate holder of key 

personnel in relevant engineering field 

 2 

 
 With over 10 years relevant experience 2 

 

  With over 5 years relevant experience 1.5  

  With under 5 years relevant experience 1  

 At least 2 no. artisan (trade test certificate in 

relevant engineering field 

 
5  

 

 
 

 

 
 

 
 

 

 
 

 
 

 
 

 

 
 

 
 

 

 
 

2 

  Artisan With over 10 years relevant 

experience 

1  

  Artisan With under 10 years relevant 

experience 

0.5  

  Non skilled worker with over 10 years 

relevant experience 

0.5  

 
5 

Contracts completed in the last 5 years( max. of 

5 no.) projects attach documentary evidence 

 
7.5 

  Project of similar nature, complexity 
and magnitude 

1.5  

 
 Project of similar nature but of 

lower value than the one in 
consideration 

1 
 

 
 No completed project of similar nature 0 

 

 

 
6 

On-going projects (max of 5 No. projects)[attach 
documentary evidence] 

 
5 

  Project of similar nature, complexity 
and magnitude 

1  

  Project of similar nature but of 
lower value than the one in 
consideration 

0.5  

  No on-going project of similar nature 0  

 
7 

Schedule of contractors equipment and transport 
(proof or evidence of ownership) 

 
2 

 
 Means of transport (vehicle) 2 

 

  No means of transport 0  

  For each specific equipment required in 
the installation of the work being 
tendered for (max No. of equipment to be 
considered—3No) 

1 3 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
 

 

 

55 

 

 
 
 

 

 

 

9  
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Item 

 

Description 

Scoring 

breakdown 

Max – 

points 

score 

 Financial reports    

8 Audited financial report (last three years.  5 

  Turn over greater or equal to 5 times the 
cost of the project 

5  

 
 Turn over greater or equal to 3 times cost 

of the project 
3 

 

  Turn over greater or equal to 2 times cost 
of the project 

2  

  Turn over lower than the cost of the 
project 

1  

 Evidence of Financial Resources (cash in hand 
lines of credit, over draft facility etc.) 

  

  Has financial resources equal or above 
the cost of the project 

5 5 

  Has financial resources below the cost of 
the project 

2.5  

  Has not indicated sources of 
financial resources 

0  

 

 

10 

 
Name, Address and Telephone of Banks 
(Contractor to provide) 

  

2.5 

  Provided 2.5  

  Not provided 0  

 
11 

Litigation History 
 

1 

  Provided 1  

  Not provided 0  

 
12 

Sanctity of the Tender Document  
5 

 Having the document intact(not tampered 
with in anyway) 

5 
 

 
 Having mutilated or modified the tender 

document 
0 

 

 TOTAL  50  

 



 

Based on the scores in the table above, only bidders who score above 50% will be considered for 
financial evaluation stage. 

The Technical Evaluation Score (TEs) for the Bidders will be carried forward to Stage 3.4 

FINANCIAL EVALUATION 
The Financial Evaluation will be carried out in two section; i.e. 
1. Preliminary Examination and 
2. Tender Sum Comparisons 

 

 
PRELIMINARY EXAMINATIONS 

 

This stage of Evaluation involves the Checking of Arithmetic Errors based on the rates and the 
Total Sums indicated in the Bills of Quantities. It also involves comparison of the rates for each of the 
Bidders for consistency and possible front loading. 

 

COMPARISON OF BIDSUMS WITH THE ENGINEER S ESTIMATES 
 

The Evaluation Committee will be informed of the Engineers Estimates for the project . The committee will then compare 
each of the bid sum with the engineer‟s estimate and calculate the percentage deviation from the engineer‟s estimate. 

Points will then awarded on the extent of deviation from the engineer‟s estimate .This will also include Ascertaining 

the financial capability through Last Financial Year‟s audited financial statements. The statements will 

provide details for determining the liquidity and solvency status of the bidders. The applicable and 

acceptable ratios are as follows; 

a. The acceptable ratios to State department for public works are as follows:- 
i. Current ratios i.e. current assets: current liabilities should meet the threshold of at least 0.5:1 

ii. Solvency ratios i.e. Debt to Assets Ratio. Should meet the threshold of at least 1:0.5 

iii. A Turnover in the Last Financial Year i.e. twelve months of at least 50% of the total tender value. 
 

b. The Tenderer should have at least 20% of the total tender value in cash assets in the Balance 

Sheet provided as part of the audited financial statements. 

c. * For companies or firms that are registered or incorporated within the last one calendar year of 

the Date of the Tender Document, they will not be evaluated on (a) and (b) above, but will 

instead be evaluated on the basis of having at least a spot balance of 20% of the total tender 

value evident from the certified bank statements provided. 

 
 

3.3.3 FINANCIAL SCORE 
In this section, the evaluation committee will compare the Bid sums of the individual Bidders with the lowest priced 

responsive Bid sum. The Financial score will be allocated a maximum of 30%, 

Based on this, the Financial Score (Fs) will be determined using the formulae below: 
Fs=30 Fm/F 
LRS lowest Responsive Bid sum  
Fs is the Financial score 
Fm is the lowest priced Responsive Bid sum 
F  is the price under consideration 
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DETERMINATION OF THE MOST RESPONSIVE BIDDER 
Evaluation committee will finally combine the technical evaluation score, Tender Sum Comparison and financial score in 

order to obtain the Final score for each Bidder. 

 

 
 

   RECOMMENDATION 
Based on the Technical and Financial Evaluation undertaken, the Evaluation Committee will recommend for consideration 

for award, the highest Ranked Responsive Bidder ranked No.1. 

 

 

 

 

*NOTES: - 

 
1. For companies or firms that are registered or incorporated within the last one calendar year 

of the Date of the Tender Document, they should submit certified copies of bank statements 
covering a period of at least twelve months prior to the date of the tender document. The 

copies should be certified by the Bank issuing the statements. The certification should be 

original. 

 

 

 
 

~END~ 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

96 



PROPOSED RENOVATION OF 9 CLASSROOMS  AT DAGO KOKORE PRIMARY SCHOOL

ITEM DESCRIPTION OF WORKS UNIT QTY RATE AMOUNT

ELEMENT NO.1

SUBSTRUCTURE(ALL RATES INCLUSIVE OF
TAXES)

INTRODUCTION OF VERANDA

Site clearance

A Clear the site off grass, shrubs and all vegetation; cart
away as directed

SM 120

B Excavate vegetable soil average 200mm deep and cart
away as directed

SM 120

Excavation

C Excavate oversite to reduce levels commencing from
stripped level average 300mm deep and spread on site
as directed

CM 36

D Excavate for strip foundation starting from reduced level 

not exceeding 1.50 meters deep and cart away as directed

CM 36

E Extra over excavation for excavating in rock. ITEM

F Return, fill-in and rum selected excavated material CM 10

G Remove and cart away from site surplus excavated CM 10
material as directed

Disposal of water

H Keeping all excavations free from all water including spring 

or running water

ITEM

Planking and strutting

J Uphold the sides of all excavations ITEM

Filling

K Hardcore filling in making up levels exceeding 250mm SM 120
thick, depositing and compacting in layers of 125mm

maximum thickness

L 50mm thick murram blinding to surfaces of fill SM 120

Anti- termite treatment

M  TERMIDOR' or other equal and approved insecticide with 

a ten-years guarantee to surfaces of fill and tops of 

foundations

SM 120

CARRIED TO COLLECTION

GF/1



PROPOSED RENOVATION OF 9 CLASSROOMS  AT DAGO KOKORE PRIMARY SCHOOL

ITEM DESCRIPTION OF WORKS UNIT QTY RATE AMOUNT

SUBSTRUCTURE CONT'D

Concrete
Insitu concrete; reinforced; class 20 / (20mm); vibrated

A Foundations in trenches irrespective of thickness CM 10

B 100mm thick slab SM 120

C BRC A142 mesh laid with laps SM 120

Sawn formwork to insitu concrete as described:-

D To sides; vertical or battering of strip foundations. SM 10

E Edges of ground floor slab; 75 to 150mm wide SM 10

Walling

F 200mm thick approve local natural stone;roughly
squared to foundation walling;bedding and jointing in
cement sand (1:3) mortar including ramps and stairs.

SM 30

Column tubes

G 75mm diameter hollow section steel tube approx.
3600mm high; 600mm haunched in concrete and rest
above

NO 21

Paving slabs

H Excavate the plinth not exceeding 600mm deep (this
include the entire building)

SM 48          

J Backfill with hand packed hardcore to receive blinding
and concrete (1:3:6) as will be directed

SM 48          

K 600x600 mm cast in-situ paving slab on 300x300x600
mm subbase hardcore with blinding and concrete
plinth works

SM 48          

L Allow for steps and /ramps as will be directed on site ITEM

CARRIED TO COLLECTION

GF/2



PROPOSED RENOVATION OF 9 CLASSROOMS  AT DAGO KOKORE PRIMARY SCHOOL

ITEM DESCRIPTION OF WORKS UNIT QTY RATE AMOUNT

COLLECTION PAGE

From page C BW/1

From page C BW/2

TOTAL FOR SUBSTRUCTURE/VERANDA CONSTRUCTION CARRIED TO 
SUMMARY

GF/3



PROPOSED RENOVATION OF 9 CLASSROOMS  AT DAGO KOKORE PRIMARY SCHOOL

ITEM DESCRIPTION OF WORKS UNIT QTY RATE AMOUNT

ELEMENT NO.2

ROOFING INCLUDING VERANDA 

Galvanised corrugated sheet roofing ;30 gauge pre-
painted with the recommended school colour (MRM)

A
Roof covering not exceeding 45

0
 from horizontal;fixing to 

timber structure (m/s) with roofing nails and neoprene 

washers J bolts nuts neoprene washers and caps.

SM 480        

B Ridge cap LM 35          

Carpentry

The following in sawn celcured cypress : Subject to
remeasurements

C 100 x 50mm sawn cypress tie beam LM 100         

D 100 x 50mm rafters LM 100         

E 100 x 50mm wall plate rag-bolted at 1200mm centres with 

12mm diameter bolts (m/s)

LM 100         

F 100 x 50mm king posts LM 100         

G 75 x 50mm sawn cypress struts LM 100         

H 75 x 50mm sawn cypress purlins LM 100         

J 2000 x 25mm thick fascia board LM 150         

K Allow  for removal of the existing roof ITEM

L Supply and fix 10,000 Ltr cylindrical water tank 

2580mm diameter and 2640mm height as ROTO (light 

blue)complete with cover and overflow pipe positioned 

away from existing structures.  

ITEM

M Supply and fix 150mm diameter PVC gutters including 

holding clips spaced at 500mm centers, bends, swan neck

LM 50          

N Ditto but down pipes including all fixing accessories LM 6             

P Consruct base bed for ditto with and including all 

necessary back filling,hardcore,reinforced 

concrete,render and black bituminuous  paint

NO 1              

CARRIED FORWARD

GF/4



PROPOSED RENOVATION OF 9 CLASSROOMS  AT DAGO KOKORE PRIMARY SCHOOL

ITEM DESCRIPTION OF WORKS UNIT QTY RATE AMOUNT

Handwashing Area

A construct  handwashing point consisting of a 1000mm high  

by 3000mm length concrete block wall fitted with three 

handwashing points with 3no.12mm pegler taps @1000mm 

apart, all piping to be hacked into the walls before 

rendering:provide a shallow drain  on grade to direct water 

away from existing structures into a soak pit

ITEM

B Provide a flat bed at the handwashing area 500mm wide 

on grade to guide water  towards the drain

ITEM

C Provide a shallow U-drain channel at the edge of the 

flatbed,parallel to its length,the channel to be 150mm 

high by 200mm wide

ITEM

soaking area

D Provide A soaking area constituting  a pit 1mx1mx1m filled 

with 20mm diameter stones or rock rubble and necessary 

damp proofing

ITEM

wall tiles

Glazed ceramic wall tiles as 'Saj Ceramics' or other

equaland approved jointed and pointed with

matching cement sand (1:4) mortar: colour quality

and pattern to the Project Manager's scheme in;

E 200 x 200 x 8mm thick ceramic wall tiles including

skirting fixed with Sika ceramic 100g gray adhesive and

grouting with sika on prepared

screed;sanded,cleaned,sealed and well levelled

SM 7              

TOTAL FOR ROOFING CARRIED FORWARD

BROUGHT FORWARD
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PROPOSED RENOVATION OF 9 CLASSROOMS  AT DAGO KOKORE PRIMARY SCHOOL

ITEM DESCRIPTION OF WORKS UNIT QTY RATE AMOUNT

DOORS/WINDOWS

A Attend to doors generally by fabricating 3 new doors
and repairing affected full plate door to open
outwards including all the accessories and anchorage
as will be instructed.

NO 7             

Painting and decoration

Prepare and apply three coats oil paint full gloss to Crown 

Solo or other equal and approved to: -

B
General surfaces of steel doors; over 300mm girth internal

SM 45          

Supply, assemble and fix the following purpose-made
mild steel casement windows; standard metal section
from approved manufacturer complete with
frames,transomes, mullions and with and including
permanent ventilators comprising "T" bar, gauze and
16 gauge sheet metal hood 50mm high x 50mm
projection to full width of window, coupling mullions,
approved ironmongery and one coat manufacturer's
primer; all welding ground to smooth finish.

C Window overall size (1500x900)mm high with 2 no.
openablemm full plate gauge 16mm perforated at the
top to provide ventilation and air circulation(make
good the admin windows)

NO 35

TOTAL FOR DOORS/WINDOWS CARRIED TO SUMMARY

GF/6



PROPOSED RENOVATION OF 9 CLASSROOMS  AT DAGO KOKORE PRIMARY SCHOOL

ITEM DESCRIPTION OF WORKS UNIT QTY RATE AMOUNT

BUILDERS WORK SUMMARY PAGE

1 PRELIMINARIES

2 SUBSTRUCTURE

3 ROOFING

4 DOORS/WINDOWS

SUB TOTALS:BUILDERS WORK

PRIME COST AND PROVISIONAL SUMS

Allow Ksh. 40,000 for project supervision

Allow Ksh. 15,000 for documentation

Allow Ksh.50,000 for PMC

Allow Ksh. 40,000 for signage

Allow Ksh. 200,000 for contigency sum to be spent
in whole or part as instructed

Allow Ksh. 20,000 for commissioning

TOTAL

Tenderer's Name:

Signature:

Date:

Witness :

Signature:

Date:

TOTAL CARRIED TO FORM OF TENDER

SUMMARY

GF/7



 
Vision: Equitable social-economic development countrywide 

NAME OF INSTITUTION:  
PRE- SITE VISIT CERTIFICATE:                                                                                                 DATE: 

NAME OF INSTITUTION 

ITEM 

NO. 

DESCRIPTION COMMENTS 

1. ACCESS TO SITE CONDITON  

 

 

2. TYPE OF SOIL AND SECURITY  

 

 

3. AVAILABILITY OF WATER AND 

POWER 

 

 

 

4. RELATING THE DOCUMENT WITH 

SITE CONDITIONS 

 

 

 

 

CONTRACTORS NAME: 

SIGNATURE: 

CONFIRMED BY: 

SIGNATURE: 

 

Vision: Equitable social-economic development countrywide 

        

        
 NG-CDF BOARD 

 

National Government Constituencies Development Fund Board 
Kisumu West Constituency  

Off Kisumu- Busia Road 
Ojolla District Headquarters  

P.O Box 3652-40100 
  Kisumu, Kenya  

Tel: 057-2502272 | Cell: 0720331900  
                                                     Email: cdfkisumuwest@cdf.go.ke |  
                                                 Website: www.kisumuwest.cdf.go.ke    

 

 

ISO 9001:2008 Certified 

mailto:cdfkisumuwest@cdf.go.ke
http://www.kisumuwest.cdf.go.ke/

